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The objective of the Poverty Reduction and Alleviation (“PRA”) contract is to provide the
support necessary (through strategic planning, policy dialogue, technical assistance,
management of Economic Service Centers and monitoring services) to USAID/Peru’s Poverty
Reduction and Alleviation Activity to achieve the establishment of product value chains
and/or clusters in the USAID/Peru economic corridors.




SECTION I: PRA BUSINESS COMPONENT

I. Quarterly Results per ESC and Region

TABLE 1
PRA Quarterly Results April - June 2006
Sales, Employment and Investment per Corridor
Corridor Net Days of | Days of Labor | Days of Labor Net Sales inve’:?rtnent
Labor (men) (women) (US$)
(US$)
AYACUCHO 89,120 66,041 23,079 1,766,966 0
CUSCO 70,763 42,614 28,150 1,816,848 0
HUANCAYO 102,761 54,920 47,841 2,406,165 4,575
HUANUCO 14,394 8,316 6,078 290,725 0
JAEN 94,880 74,083 20,797 1,312,839 0
PIURA 50,728 31,430 19,298 742,821 35,547
PUCALLPA 102,841 82,744 20,097 1,855,651 0
TARAPOTO 81,332 67,782 13,550 835,659 0
CAJAMARCA * 13,457 6,236 7,221 296,326 0
HUAYLAS * 4,318 2,711 1,608 331,254 0
PUNO * 36,276 4,285 31,992 206,155 0
Subtotal 660,871 441,161 219,710 11,861,409 40,122
HUANCAVELICA 16,088 7,978 8,109 209,498 0
Total PRA 676,958 449,139 227,819 12,070,907 40,122

* These ESCs closed at the end of 2004. Results from these ESCs through December 2004 continue to
count toward PRA’s overall, cumulative results. In addition, PRA will continue to report results from
certain graduated businesses in these Economic Corridors

TABLE 2
PRA Quarterly Results April - June 2006
Sales, Employment and Investment per Region
Region Net Days of | Days of Labor | Days of Labor Net Sales inveglter;ent
Labor (men) (women) (US$)
(US$)
AMAZONAS 15,395 9,522 5,874 273,690 0
ANCASH 4,318 2,711 1,608 338,903 0
APURIMAC 7,501 4,915 2,587 189,751 0
AYACUCHO 79,256 57,794 21,463 1,523,158 0
CAJAMARCA 92,908 70,769 22,139 1,334,990 0
CUSCO 37,259 23,164 14,095 956,248 0
HUANCAVELICA 16,088 7,978 8,109 209,498 0
HUANUCO 17,334 10,036 7,298 394,436 0
JUNIN 102,702 54,896 47,806 2,213,015 4,575
LAMBAYEQUE 1,156 636 520 17,641 0
LORETO 2,746 2,344 401 163,627 0
PASCO 1,634 1,212 422 193,398 0
PIURA 47,105 28,820 18,285 679,186 35,547
PUNO 70,568 25,880 44,689 1,101,442 0
SAN MARTIN 81,366 67,810 13,556 836,143 0
TUMBES 2,467 1,974 493 57,465 0
UCAYALI 97,155 78,679 18,476 1,588,313 0
Total PRA 676,958 449,139 227,819 12,070,907 40,122
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[1. Cumulative Results per ESC and Region

TABLE 3
PRA Cumulative Results Through June 2006
Sales, Employment and Investment per Corridor
Corridor Net Days of | Days of Labor | Days of Labor Net Sales |Net investment
Labor (men) (women) (USS$) (US$)

AYACUCHO 876,956 525,953 351,003 7,231,621 153,993
CUSsCO 1,297,824 631,891 665,933 16,429,442 761,050
HUANCAYO 1,258,271 819,640 438,631 21,550,248 2,690,163
HUANUCO 405,573 246,413 159,161 5,078,531 151,792
JAEN 1,222,863 980,705 242,158 17,511,894 563,321
PIURA 134,864 86,863 48,001 2,654,246 157,714
PUCALLPA 1,222,492 977,765 244,727 15,594,667 1,730,628
TARAPOTO 1,114,167 849,156 265,011 9,649,916 1,015,947
CAJAMARCA * 903,880 338,661 565,220 12,706,814 379,210
HUAYLAS * 375,425 246,386 129,039 9,929,030 1,990,412
PUNO * 1,255,807 518,201 737,606 8,541,164 169,868
AGUAYTIA 215,145 150,592 64,552 1,398,353 79,219
TINGO MARIA 18,190 11,604 6,585 426,218 0
TOCACHE 25,256 18,152 7,104 132,147 0
VRAE 35,648 27,342 8,306 712,310 17,000
Subtotal 10,362,360 6,429,324 3,933,036| 129,546,600 9,860,318
HUANCAVELICA 249,501 115,110 134,391 2,557,191 207,613
Total PRA 10,611,861 6,544,434 4,067,427| 132,103,792 10,067,930

* These ESCs closed at the end of 2004. Results from these ESCs through December 2004 continue to
count toward PRA’s overall, cumulative results. In addition, PRA will continue to report results from
certain graduated businesses in these Economic Corridors

TABLE 4
PRA Cumulative Results* Through June 2006
Sales, Employment and Investment per Region
Region Net Days of | Days of Labor | Days of Labor Net Sales |Net investment
Labor (men) (women) (USS$) (US$)
AMAZONAS 334,314 253,888 80,426 4,701,463 43,656
ANCASH 375,626 246,466 129,160 9,984,711 1,990,412
APURIMAC 140,080 78,758 61,322 2,565,519 0
AYACUCHO 875,189 520,105 355,085 6,969,070 170,993
CAJAMARCA 1,793,474 1,065,602 727,871 25,537,452 875,558
CUsCO 1,045,997 493,538 552,458 9,998,419 80,904
HUANCAVELICA 250,317 115,355 134,963 2,580,703 207,613
HUANUCO 534,800 337,521 197,280 6,343,932 180,343
JUNIN 1,162,126 730,514 431,612 19,106,186 2,588,866
LA LIBERTAD 926 809 117 29,507 23,317
LAMBAYEQUE 15,585 8,534 7,051 224,864 12,231
LORETO 21,233 16,876 4,356 560,820 914
MADRE DE DIOS 5 3 2 0 0
PASCO 165,038 140,280 24,758 2,937,546 107,628
PIURA 117,113 76,476 40,638 2,455,425 145,483
PUNO 1,375,419 589,517 785,902 12,946,389 850,014
SAN MARTIN 1,141,038 868,254 272,784 9,796,327 1,016,203
TUMBES 2,467 1,974 493 57,465 0
UCAYALI 1,261,116 999,965 261,150 15,307,993 1,773,794
Total PRA 10,611,861 6,544,434 4,067,427| 132,103,792 10,067,930
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[ll. Quarterly Results per Client

Poverty Reduction and Alleviation (PRA) Project

TABLES

PRA Quarterly Results per Region and Client: April - June 2006

Region Client Sub-product NetLIzE\grs of Day?nc;;)abor Da{;g;;a)bor Net Sales (US$) Net T[\J/g)ment
AGROINDUSTRIAS DE EXPORTACION FRESH PINEAPPLE 380 360 20 3,834 0
CERRO AZUL DE BAGUA GRANDE EIRL GRANADILLA 10,014 6,118 3,896 113,597 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 891 731 160) 12,864 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE TARA PODS 0 0 0 0 0
AMAZONAS EMPRESA CAOCA SRL 'YACON 2,619 1,542 1,077] 94,075 0
EMPRESA CERRO AZUL SRL 'YACON 63 37 26 2,801 0
FRUTAS DERIVADAS DE LA SELVA SRL PITAJAYA 643 240 403 17,254 0
NATURAL PLANET S.A.C NONI 343] 261 82 14,117 0
NATURAL PLANET S.A.C EXTRACT NONI 47 35 12 10,710 0
VIRGEN DE LA ASUNCION DE ESPITAL E.LR.L DRIED YACON LEAF 395 198] 198 4,437 o
Total AMAZONAS 15,395 9,522 5874 273,690 0
ACSE SAC ARTICHOKE (WITH FRESH THORNS) 48 36 12| 3,08 0
DANPER TRUJILLO ARTICHOKE (WITHOUT THORNS) 0 0 0 0 0
DANPER TRUJILLO SAC ARTICHOKE (WITH FRESH THORNS) 180) 134 46 11,543 0
ANCASH GRUPO PRODUCTORES ALCACHOFA CON ESPINAS ARTICHOKE (WITH FRESH THORNS) 257 191 66 16,460 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 0 0 0 7,649 0
SONG ROSES SAC ROSES 2,533 1,438 1,095) 52,532 0
SONGROSES SAC BOUQUETS 310 176) 134 184,583 0
ZULEX INTERNATIONAL EIRL ARTICHOKE (WITH FRESH THORNS) 990 736 254] 63,039 0
Total ANCASH 4,318 2,711 1,608 338,903 0
AGRIFUD EXPORT SRL TARA PODS 0 0 0 0 0
APURIMAC ALISUR SAC/RED RURAL LOS CHANKAS BEANS 7,501 4,915 2,587 189,751 0
ASOCIACION DE PRODUCTORES DE KIWICHA KIWICHA 0 0 0 0 0
Total APURIMAC 7,501 4915 2,587 189,751 0
AGROCOMERCIAL GRANO DE ORO CURCUMA 0 0 0 0 0
AGROCONDOR SRL PURPLE CORN 4,101 2,805 1,296 32,331 0
AGROCONSULT MOLLE SEED (PINK PEPPER) 0 0 0 0 0
ALLPA SAC HANDICRAFTS 449 269 180) 3515 0
[ARGOS EXPORT S.A.C QUINOA 0 0 0 0 0
ARTESANIAS J.LESLY EXPORTS POTTERY 4,238 2,119 2,119 28,531 0
[ASOCIACION DE PRODUCTORES AGROPECUARIOS "LA COMPARIA " FRESH GARLIC 0 0 0 0 0
ASOCIACION DE PRODUCTORES DE HOLANTAO Y AFINES "ASPRHOA" SNOW PEAS 0 0 0 0 0
ASOCIACION DE PRODUCTORES DEL DISTRITO DE ACOCRO ARTICHOKE (WITHOUT THORNS) 319 278 40 2,516 0
CEDIAPI MISKITA KUYAYKI HONEY, POLEN, BEE WAX 0 0 0 0 0
CESAR RUIZ ARCE GREEN PEAS 3,212 1,688] 1,524 55,042 0
CESAR RUIZ ARCE WHITE POTATO 540 273 267 10,709 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO|CERIFICATED ORGANIC COCOA 45532 3,196 1,335 133,630 0
AYACUCHO CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO|COFFEE 20,868 19,710 1,158 562,960 0
CONSORCIO PAPA BUENA COLORED POTATO 19,602| 9,900 9,702] 353,915 0
EMPRESA AGROMPEX EIRL PEANUTS 754 528 226 8,154 0
EMPRESA AGROINDUSTRIAL SANTA ROSA SAA. BARBASCO 2,030 1,928 102) 76,564 0
INTIRAYMI-RAYMISA TEXTILES 2,561 2,177 384 14,653 0
JULIAN CURO BENDEZU AVOCADO 1,724 1,034 690) 46,873 0
MIGUEL AGURIRRE SANCHEZ EUCALYPTUS TREE POLE 711 427 285 24,436 0
MOLINERA LOS ANGELES S.A OAT FLAKES 547 492 55 5,210 0
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 1,941 1,369 572) 31,503 0
MULTIAGRO IMPORT EXPORT SAC COFFEE 8,747 8,261 485 103,360 0
MULTIAGRO IMPORT EXPORT SAC PEANUTS 440 308 132) 4,889 0
PERUARTCRAFTS SAC HANDICRAFTS 604 362 242 5,790 0
PRODEMA LUCUMA FLOUR 1,336 668 668 18,577 0
RAYMISA S.A POTTERY 0 0 0 0 0
Total AYACUCHO 79,256 57,794 21,463 1,523,158] 0
AGRO EXPORT CAJAMARCA S.A.C TARA POWDER 0 0 0 0 0
AGROINDUSTRIA PRO PERU PLANTAIN FLOUR 97 88| 10 2,278 0|
AGRONEGOCIOS Y CONSULTORES SRL ARTICHOKE 353 308 45 11,334 0
AGROSINOR SAC RICE 34,044 28,524 5,521 518,289 0
ARIN SA GOLD CHAINS 1,260 63 1,197 17,233 0
CEDEPAS CAJAMARCA - PRODUCTORES ALCACHOFA ARTICHOKE (WITHOUT THORNS) 0 0 0 0 0
CAJAMARCA COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 8 6 1 113] 0
EMP CAOCA SRL GRANADILLA 1,462 893 569) 16,575 0
EMP TUTTI FRUTI ICE CREAM 27 13 13 5,327 0
JORGE BASILIO GROSSMAN PAPAYA 1,544 1,030) 515 10,569 0
MOLINOS SELVA SRL RICE 39,970 33,488 6,482 443,683 0
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 2,299 492 1,807| 41,829 0
TRASFORMADORA AGRICOLA SAC TARA PODS 11,844 5,864 5,980 267,759 0
VITESA SRL MANGO 0 0 0 0 0
Total CAJAMARCA 92,908 70,769 22,139 1,334,990) 0
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Poverty Reduction and Alleviation (PRA) Project

TABLES

PRA Quarterly Results per Region and Client: April - June 2006

Region Clent Sub-product Net Dayof |Daysof Labor | Dayeof LAbor | e sjes uss) | Fyetment

AGRIFUD EXPORT SRL TARA PODS 0 0 0 0 0

AICACOLOR BIXINA 8,933 3,597 5,337 53,325, 0|

AICASA SPECIAL COFFEE 10,581 6,621 3,960 174,220 0|

ARTESANIA EL INCA FURS 3,355 2,684 671 28,970 0

CERAMICA Y ARTE RUIZ CARO SAC POTTERY 4,937, 2,469) 2,469) 7,552 0

cusco CERAMICAS KANTU SCRL DECORATIVE CERAMIC TILES 262 105 157 381,524 0

COCLA LTDA 281 TEA 0| 0| 0 0 0|

CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 2,669 1,883] 787| 78,708 0

CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 5,073] 4,791 282) 136,855 0

EXPLORANDES SAC. TOURISM - TOURS 508 305 203 53,651, 0|

INDACO S.A FRESH CHICKEN 395 325 70| 32,567 0

MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 547| 386 161 8,875 0

Total CUSCO 37,259 23,164/ 14,095 956,248 o]

[AGRICULTORES HUANCAVELICA ARTICHOKE (WITH FRESH THORNS) 37| 27| 9| 1,702 0|

[AGRICULTORES HUANCAVELICA ARTICHOKE (WITHOUT THORNS) 0| 0| 0 0 0

/AGROINDUSTRIAS FLORIS SAC WOODEN SPOONS 0 0 0 0 0

ALLPA S.A.C HAND-KNIT CLOTHING 0 0 0 0 0

ARTESANIA "SUMAK MAKI" HAND-KNIT CLOTHING 47 5 42| 1,488 0

[ASOCIACION DE PRODUCTORES ORGANICOS ANGARAES ICAPIRO POTATO 0| 0| 0 0 0|

/ASOCIACION PROMOTORES ALPAQUEROS HVCA. ALPACA FIBER 3,473 1,389 2,084 18,652 0

COMITE DE CRIADORES DE CAMELIDOS SILVESTRES DE HUANCAVELICA-VICUNA VICUNA FIBER 0 0 0 0 0

COMUNIDAD CAMPESINA “CENTRO UNION" MACA 519 312 208 10,471 0|

HUANCAVELICA FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) FAVA 0| 0| 0 0 0|

FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) GREEN PEAS 11,122] 5,844 5,278 127,427 0

FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) LOCTAO BEANS 106 32 74 1,104 0

LABORATORIOS CENTRO INVEST. PRODUCT. NATURALES SRL ESSENTIAL OILS 0| 0| 0| 0| 0

LUZ - ORFITA BEANS 0| 0| 0 0 0

NILTAIRO HAND-KNIT CLOTHING 127 13| 114 3,241 0

PERU ARTCRAFTS LEATHER ACCESORIES 0 0 0 0 0

PISCIGRANJA MUNICIPAL DE ACORIA IGUTTED TROUT 79| 59 21| 22,851 0|

RAYMISA S.A. HANDICRAFTS 537 269 269 10,977 0

SUMAQ CHALLWA S.AC. GUTTED TROUT 41 30 11 11,584 0

WARMI CREATIONS EIRL HAND-KNIT CLOTHING 0 0 0 0 0

Total HUANCAVELICA 16,088| 7,978 8,109 209,498 o]

[AGROINDUSTRIAS CAMPO VERDE SAC COTTON FIBER 0 0 0 0 0|

[AGROMANTARO S.A.C. ARTICHOKE (WITHOUT THORNS) 1,257| 1,098| 159 23,417 0

/ASOCIACION DE PRODUCTORES DE LECHE DE LEONCIO PRADO — APROLEC-LP FRESH MILK 753 193 560) 17,501 0

BELLA FLOR SAC ROSES 0 0 0 0 0

CONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO COTTON FIBER 0| 0 0 0 0|

COOPERATIVA AGRARIA LA DIVISORIA COFFEE 0 0 0 0 0

DEPRONAR TARA PODS 7,424 3,676 3,748 183,416 0

EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 1] 0| 0| 7,032 0|

ENVASADORA BELLA DURMIENTE SRL MINERAL WATER 0| 0| 0 0 0|

EXPORTACIONES SIERRA Y SELVA COCOA GRAINS 0 0 0 0 0

HUANUCO JORGE PALOMINO BEANS 0 0 0 0 0|

NCS AMERICAN FORESTAL WOODEN FLOORING AND OTHERS 237 190 47 7,530 0|

PATT FRESH SAC BANANA 1,949 1,337 612 71,649, 0

PLAN UCAYALI S.A.C COTTON SEED 0 0 0 0 0

PLAN UCAYALI SAC COTTON FIBER 0 0 0 0 0

PRODUCTORES DE HUANUCO NDUSTRIAL POTATO 0| 0| 0| 0| 0

PRODUCTORES DE PAPA SEMILLA HUANUCO POTATO SEED 840 420 420 15,915 0|

RODIL RUIZ FALCON HYDRANGEA FLOWERS 2,651] 1,523 1,128 33,681 0

SILVIA RAMIREZ DE AZAREDO GRANADILLA 1,266) 773 493 9,337, 0

TAL S.A. ARTICHOKE (WITH FRESH THORNS) 71 53| 18 3,429 0|

[TAL S.A. ARTICHOKE (WITHOUT THORNS) 885 773 112 21,531 0|

Total HUANUCO 17,334 10,036 7,298| 394,436 o]

[AGROCOMERCIAL GRANO DE ORO PEANUTS 385 270 116 4,279 0|

[AGROCOMERCIAL GRANO DE ORO RICE 237 189 47| 3,914 0

AGROCOMERCIAL GRANO DE ORO SEASAME 943 720) 223 10,924 0

IAGROCOMERCIAL GRANO DE ORO ANNATTO 0 0 0 0 0

[AGROMANTARO S.A.C. ICANNED ARTICHOKE 8,506 1,995 6,511 281,209 0|

ASOCIACION DE PRODUCTORES ECOLOGICOS DE SANGARENI ~APROESA COFFEE 1,833 1,732 101 31,557 4,575

/ASOCIACION DE PRODUCTORES LOS COLONIZADORES MARGEN DERECHA RO PERENE|COFFEE 2,640 2,494 146 25,234 0

CENTRAL DE ASOCIACIONES DE PRODUCTORES DE MICROCUENCA ALTOVALLE COFFEE 6,376) 6,024 352) 61,086 0

CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 1 1 0| 42 0

CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO (COFFEE 8| 7 0 210 0

COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COCOA GRAINS 0 0 0 0 0

COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COFFEE 1,001 945) 55 21,846 0

COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 0| 0| 0| 0| 0|

CREACIONES CARSANT S.A SWEATERS AND ACCESSORIES 671 67| 604 16,154 0

JUNIN ECOCAFE VILLARICA S.A. COFFEE 0 0 0 0 0

ECOMUSA SANCHIRIO ORGANIC COFFEE COFFEE 740) 699) 41 8,413 0

GLORIA S.A. FRESH MILK 21,824 5,587 16,237 262,501 0|

GRUPO HUANCAYO ARTICHOKE (SLIP) 405 297 108, 13,834 0

GRUPO HUANCAYO ARTICHOKE (WITH FRESH THORNS) 179 133 46 11,922 0

JARCON DEL PERU S.R.L. DEHYDRATED PRODUCTS 394 197 197 6,350) 0

LA GRANJA ORIHUELA EIRL FRESH CHICKEN 6,043 4,972 1,071 364,444 0|

PISCIFACTORIA DE LOS ANDES SA TROUT 1,200 889 311 590,486 0

PRODUCTORES MARACUYA FRESH PASION FRUITS 207 127 81 9,489 0

PROFRUTEX PINEAPPLE 818| 625) 192 31,016 0

SELVA INDUSTRIAL S.A. FROZEN FRUIT 0| 0| 0| 18,070 0|

SELVA INDUSTRIAL S.A. PASION FRUIT PULP 265 106 159 50,548, 0

TALSA CANNED ARTICHOKE 9,452 2,175 7,277| 308,073 0

TITO MEDINA SALOME DECORATIVE GOURDS 14,855 7,428 7,428 22,628 0

VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 23,720 17,217 6,503 58,786 0|

Total JUNIN 102,702 54,896 47,806 2,213,015 4,575
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Poverty Reduction and Alleviation (PRA) Project

TABLES

PRA Quarterly Results per

Region and Client: April - June 2006

Region Client Sub-product Nal_';g;’f”' Day?;;‘)‘"’bo’ Da{;gfﬂ'ﬁ"” Net Sales (Uss) | N 'E‘L‘jg)me“‘

LAMBAYEQUE PROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 1,156 636 520 8,081, 0

SELVA INDUSTRIAL S.A. FROZEN FRUIT 0 0| 0| 9,561 0|

Total LAMBAYEQUE 1,156 636 520 17,641 0|

LORETO MADERAS PERUANAS WOOD LUMBER 821 805 16| 102,554 0

NCS AMERICAN FORESTAL WOODEN FLOORING AND OTHERS 1,924 1,540 385 61,073 0

Total LORETO 2,746 2,344 401 163,627 0

[ASOCIACION DE PRODUCTORES AGROPECUARIOS GRAMAZU — TSACHOPEN CERIFICATED SPECIAL COFFEE 104 98| 6 2,720 0|

ECOCAFE VILLARICA S.A. COFFEE 0 0 0 0 0

EMAMPAN 6 CAFE YANESHA S.R.L.-VOLCAFE-PRODELSUR COFFEE 0| 0 0 0 0

PASCO PISCIFACTORIA DE LOS ANDES SA [TROUT 379 281 98| 186,469 0|

PRODUCTORES MARACUYA FRESH PASION FRUITS 4 3| 2| 188 0|

SELVA INDUSTRIAL S.A. FROZEN FRUIT 0 0 0 67 0

SELVA INDUSTRIAL S.A. PASION FRUIT PULP 6 2 4 1,126 0

VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 1,141 828, 313 2,828 0|

Total PASCO 1,634 1,212 422 193,398, 0|

AMPBAO ORGANIC BANANA 0| 0 0 613 0

CARAPEZ TRADERS SAC GIANT SQUID 19,879 7,951 11,927 49,367 20,227

COORPORACION REFRIGERADOS INY SA FROZEN SHELL FISH 0 0| 0| 0| 0|

DINA RUIDIAS VALLADOLID LIME 2,991 2,094 897 248,971 15,320

PIURA EMPAFRUT SAC MANGO 0 0 0 0 0

GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 23,449 18,343 5,106 372,824 0|

MANGOS VALLA EIRL MANGO 0 0| 0| 0| 0|

PROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 787 433 354 5,500 0

SELVA INDUSTRIAL S.A. FROZEN FRUIT 0 0 0 1,911 0

Total PIURA 47,105 28,820 18,285 679,186 35,547

ALPATEX [ALPACA SWEATERS 17,098 1,710 15,389 23,970 0|

APRODEL CHEESE 0| 0 0 0 0

APROTUR LLACHON [TOURISM - TOURS 132 66 66 3,386 0

[ARTESANIA EL GRAN PAJATEN SRL. HANDICRAFTS 1,476 738, 738 15,014 0|

CECOALP 2 [ALPACA FIBER 0| 0 0 0| 0|

PUNO CECOVASA (CAFE DE ALTURA) ALTITUDE COFFEE 0 0 0 0 0

CECOVASA (CAFE ORGANICO) ORGANIC COFFEE 25,019 15,655 9,364 420,143 0

COOPERATIVA AGRARIA CAFETALERA SAN JUAN DEL ORO LTDA ORGANIC COFFEE 8,080 5,056 3,024 132,911 0|

DA CAPO SAC [ TEXTILES(BY POWER LOOM) 423 42, 381 7,174 0|

PISCIFACTORIA DE LOS ANDES SA FRESH TROUT 1,193 884 309 342,233 0

ROYAL KNIT E.l.LR.L. ALPACA SWEATERS 17,100 1,710 15,390 141,322 0

SERVICIOS TURISTICOS OVE [ TOURISM - TRANSPORTATION 47 19| 28| 15,290 0|

Total PUNO 70,568 25,880 44,689, 1,101,442 0|

AGRICOLA EL BIAVO SAC Y EMPRESAS RELACIONADAS PROCESSED RICE 79,264 66,411 12,854 810,766 0

AGROFORESTAL RICE 0| 0 0 0 0

[ALGODONERA DE LA SELVA SAC FASE Il COTTON FIBER 0| 0| 0 0| 0|

SAN MARTIN ALGODONERA JUANJUI SAC COTTON FIBER 0 o o 0 0

CARLOS L TORREJON RUBIO Y PRODUCTORES DE ALMIZCLE MUSK SEED 825 330 495 11,173 0

COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 34 28 6 485 0

DISTRIBUIDORA MILAGRITOS, S.R.L. RICE 1,243 1,042 202 13,719 0|

ROMERO TRADING SAC COTTON FIBER 0 0 0 0| 0|

Total SAN MARTIN 81,366 67,810 13,556 836,143 0

TUMBES ASPPBO ORGANIC BANANA 2,467 1,974 493 57,465 0

Total TUMBES 2,467 1,974 493 57,465 0|

AGROINDUSTRIAS CAMPO VERDE SAC COTTON FIBER 0 0 0 0 0

ALPI ROSA SAC WOODEN FLOORING 0 0 0 0 0

[ASOCIACION DE CACAOTEROS TECNIFICADOS DE PADRE ABAD COCOA GRAINS 1,233 869 363 23,862 0|

[ASOCIACION DE PALMICULTORES DE SHAMBILLO BUNCH 3,301 1,651 1,651 49,670 0|

[ASOCIACION DE PRODUCTORES PINEROS SE SHAMBILLO - APPSHA CAYENA PINEAPPLE 102 78 24 11,002 0

COMYS SAC NATIVE TRINKETS (JEWELRY) 180 9 171] 366 0

COMYS-AIDER SHIPIBO TEXTILES 3,149 157 2,991 2,069 0|

COMYS-AIDER SHIPIBO POTTERY 0| 0 0 0| 0|

CONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO COTTON FIBER 0 0 0 0 0

CONSORCIO DE PRODUCTORES DE PLATANO DE UCAYALI - COPPU BANANA 19,034 13,060 5,974 127,992 0

UCAYALI CONSORCIO FORESTAL AMAZONICO 'WOOD LUMBER 0| 0| 0| 0| 0|

COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 0| 0| 0| 0| 0|

COOPERATIVA AGRARIA LA DIVISORIA COFFEE 0 0 0 0 0

EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 2 1 1 28,127 0

MADERAS PERUANAS 'WOOD LUMBER 1,916 1,878 38| 239,292 0|

NCS AMERICAN FORESTAL [WOODEN FLOORING AND OTHERS 3,815 3,052 763 121,066 0|

OLAMSA S.A PALM CRUDE OIL 64,001 57,601 6,400 977,413 0

PLAN UCAYALI S.A.C COTTON SEED 0 0 0 0 0

PLAN UCAYALI SAC COTTON FIBER 0| 0| 0| 0| 0|

ROLANDO CHAMBERGO YAURI CAYENA PINEAPPLE 423 324 100 7,455 0|

SEM PERU SELVA SAC DRYING OF CORN GRAINS 0 0 0 0| 0|

SEM PERU SELVA SAC / PRODUCTORES DE MAD EN RESTINGAS DE UCAYALI - AMUCAU|HARD YELLOW CORN 0 0 0 0 0

Total UCAYALI 97,155 78,679 18,476 1,588,313 0|

Total general 676,958 449,139 227,819 12,070,907 40,122
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V. Cumulative Results per Client

Poverty Reduction and Alleviation (PRA) Project

TABLE 6

PRA Cumulative Resul

sper Region and Client: Through June 2006

Region Client Sub-product N‘T_Egg’f of Day?ge';;‘b” Da(y;g,fﬂ"ma)b‘” Net Sales(Uss) | V& '(”l‘J’g)me"‘
AGRICULTORES ARROCEROS RPS/BAGUA GRANDE RICE 22,051 18,475 3,576 385,087 0
AGROINDUSTRIAS DE EXPORTACION CANNED PINEAPPLE 89 84, 5 845, 0
AGROINDUSTRIAS DE EXPORTACION FRESH PINEAPPLE 12,502 11,853 648 165,904 0
/AGROINDUSTRIAS DE EXPORTACION PINEAPPLE JAM 150) 105 45 2,564 0
AGROVA S.A.C. CAUPI BEANS 4,068 3,182 886 33,483 0
[ASOCIACION PRODUCTORES DE PIMIENTOS Y AFINES DE HUANTA PEPPER AND HOT CHILIS 2,131 1,065 1,065 51,935 0
CERRO AZUL DE BAGUA GRANDE EIRL GRANADILLA 27,327 16,695 10,632 380,533 9,759
COMITE DE PRODUCTORES LA LIMA ALTA CAUPI BEANS 523 409 114 2,760) 0
COMITE PRO MENESTRAS DE ESPITAL LOCTAO BEANS 420 336, 84 7,128 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 54,293 44,520 9,773 485,687 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE TARA PODS 6,322 3,130 3,192 117,294 0
ECOMUSA "FLOR DE ANANA" CANNED PINEAPPLE 224 212 12 2,131 0
ECOMUSA "FLOR DE ANANA" FRESH PINEAPPLE 7,721 7,321 400 39,866 25,029

AMAZONAS ECOMUSA "FLOR DE ANANA" PINEAPPLE JAM 26 18 8 448 43
EMPRESA ALFIL ANDINA SAC DRIED YACON LEAF 437 218 218 6,813 0
EMPRESA CAOCA SRL 'YACON 40,700] 23,968 16,732 1,471,551 8,769
EMPRESA CERRO AZUL SRL 'YACON 5,673 3,341 2,332 157,977 57,
FRUTAS DERIVADAS DE LA SELVA SRL PITAJAYA 850) 317 532 22,512| 0
GSMIDHU AMERICAN SERVICE WOODEN HANDICRAFTS 51 15 36 223 0
MACHU PICHU COFFE TRADING S.A.C COCOA GRAINS 3,531 2,491 1,041 78,854 0
NATURAL PLANET S.A.C NONI 1,338| 1,017] 321 94,989 0
NATURAL PLANET S.A.C EXTRACT NONI 190 141 49 47,850 0
NOR CACAO PRODUCTORES S.A COCOA GRAINS 4,747 3,348 1,399 88,780 0
PRODELSUR S.A COFFEE 83,093 68,136 14,957 336,623 0
PRODUCTORES SAN ISIDRO LABRADOR: MAGUNCHAL, SOLITARIO Y MIRAFLORES|HARD YELLOW CORN 3,871 2,645 1,226 76,883 0
REPRESENTACIONES MENDOZA RICE 49,500 39,600 9,900 612,986 0
VIRGEN DE LA ASUNCION DE ESPITAL E.LR.L DRIED YACON LEAF 2,489 1,245 1,245 29,757|

Total AMAZONAS 334,314 253,888 80,426 4,701,463 43,656,
A.B. PRISMA OREGANON 3,800 2,161 1,638 17,021 43,673
ACSE SAC ARTICHOKE (WITH FRESH THORNS) 3,440 2,557 883 181,267 2,147
AGRICULTORES ALCACHOFEROS ALCACHOFA BEBE SIN ESPINAS GREEN GLOBE [ARTICHOKE (WITHOUT THORNS) 989) 864 125 22,895 0
APICOLA LAS MAGNOLIAS HONEY 1,956) 978 978| 11,119 0
BARRICK/EFADA OREGANON 2,687| 1,528 1,159 11,902| 15,534
CAMARA DE TURISMO CHAVIN TOURISM - HOTEL 2,123 1,486 637, 36,112 4,000
CAMARA DE TURISMO CHAVIN TURISM RESTAURANT 5,438| 3,806 1,631 48,552| 0
CARE BARLEY 1,610) 805, 805 16,046 0
CARE-HUARAZ ANDEAN WHEAT 1,028 410 618 13,409 0
CARE-HUARAZ 'YELLOW CORN 4,407 3,051 1,356 48,429 0
COOP. ARTESANAL DON BOSCO: NACIONAL Y USA WOODEN FURNITURE 57,910) 55,014 2,895 209,130 0
CORPORACION ROOTS GYPSOPHILIA FLOWERS 5,951 3,419 2,532 210,075 2,286
CORPORACION ROOTS Y AGRICULTORES GYPSOPHILIA FLOWERS 3,214 1,847, 1,367 124,902 257
DANPER TRUJILLO ARTICHOKE (WITHOUT THORNS) 4,723 4,125 598 107,858 6,041
DANPER TRUJILLO SAC ARTICHOKE (WITH FRESH THORNS) 14,664 10,901 3,763 733,600 42,074
EL MONTARERO TOURISM - TOURS 6,312 3,787 2,525 59,385 64,904
EMP SERVICIOS TURISTICOS MULTIPLES "PERU LLAMA TREK" E.LR.L TOURISM - TOURS 420 252) 168 41,802 9,486
ESCUELA DE ALTA MONTARA DON BOSCO - OMG TOURISM - TOURS 3,869) 2,321 1,548| 94,023 0
EXOTIC TRAVEL ADVENTURE TOURISM - TOURS 392 235 157 75,956 26,957
ANCASH FLORES DEL CALLEJON Y AGRICULTORES GYPSOPHILIA FLOWERS 4,908 2,820 2,088 208,001 0
GRUPO ORTIZ CONSTRUCTION 1,856 1,671 186 33,943 0
GRUPO PRODUCTORES ALCACHOFA CON ESPINAS ARTICHOKE (WITH FRESH THORNS) 8,817 6,554 2,263 508,485, 23,889
HELADERIA EL ABUELO ICE-CREAM 442 221 221 3,161 0
HOSTAL EL ABUELO TOURISM - HOTEL 3 2 1 257, 6,000
HOTEL PIRAMIDE TOURISM - HOTEL 2,750 1,925 825 174,063 30,243
HOTEL SAN SEBASTIAN TOURISM - HOTEL 1,212 848 364 75,252| 2,429
NET COMPUTER COMPUTER HARDWARE 375) 338 38 775,824 27,152
PONY’S EXPEDITIONS TOURISM - TOURS 3,363 2,018 1,345 282,078 30,742
PRISMA SAP KIWICHA 82 33 49 2,412 0
PRISMA/PRODECCE BARLEY 47 24 24 2,317 0
PRODESA SAC YELLOW CORN 811 561, 249 38,201 0
PRODESA SAC FRESH POTATO 2,215 1,097 1,119 31,298 0
PROYECTO MOSNA YELLOW CORN 4,336 3,002 1,334 114,986 0
PROYECTO MOSNA CAPIRO POTATO 1,393] 703 689 23,310 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 201 80, 121 55,681 0
SONG ROSES SAC ROSES 200,021 113,557 86,465| 3,146,635 1,612,220
SONGROSES SAC BOUQUETS 2,754 1,563 1,190] 1,715,560 30,213
ZULEX INTERNATIONAL EIRL ARTICHOKE (WITH FRESH THORNS) 7,229 5,374 1,855 420,022, 10,166
ZULEX INTERNATIONAL EIRL GYPSOPHILIA FLOWERS 7,879) 4,527 3,352 309,744 0
Total ANCASH 375,626 246,466 129,160 9,984,711 1,990,412
AGRIFUD EXPORT SRL TARA PODS 665| 329 336 12,028 0
[AGROBAY SAC SAUSAGES 2,998 1,979 1,019 247,684, 0
AGROMULSER BEANS 650) 628 22 7,948 0
ALISUR SAC/RED RURAL LOS CHANKAS BEANS 30,430) 19,937 10,493 711,622 0
/ARGOS EXPORT TARA PODS 55| 27, 28 1,500) 0
[ASOCIACION DE ALPAQUEROS ALPACA FIBER 21,320 8,528 12,792 34,864 0
/ASOCIACION DE PRODUCTORES DE KIWICHA KIWICHA 8,826 2,435 6,391 140,016 0
ASOCIACION DE PRODUCTOTES DE PIQUILLO PEPPER AND HOT CHILIS 4,050 2,025 2,025 123,153 0
CASA VERDE ORGANIC BEANS AND GRAINS 56 34 23 3,076 0

APURIMAC CEATT ANISE 2,534 1,267| 1,267, 29,568 0]
DON GRANO LEGUMES/GRAINS 32,110] 21,038 11,073 514,365 0
HOTURS EIRL TOURISM TOURS 1,814 1,088 725 76,553 0
KUSKI SRL SNACKS 261 157 105 16,660) 0
MARA SAC PROCESSED ANDEAN GRAINS 900) 540 360) 9,829 0
SEMILLAS ANDAHUAYLAS POTATO SEED 15,340 9,715 5,625 283,184/ 0
SONDOR SAC CAMOMILA 199 61, 138 44,336 0
TANINOS DEL PERU TARA PODS 2,316 1,147, 1,169 60,428 0
TRANSFORMADORA AGRICOLA TARA PODS 3,282 1,625 1,657, 65,949 0
YESHUA CLASIFIED POTATO 12,273] 6,198 6,074 182,757 0

Total APURIMAC 140,080 78,758 61,322 2,565,519 0
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Poverty Reduction and Alleviation (PRA) Project

TABLE6
PRA Cumulative Results per Region and Client: Through June 2006
Region Client Sub-product NetLIzE\grs of DLE;);Jso?f DLE;);Jso?f N?L%% inv;ilent
(men) (women) (Uss)

/AGROCOMERCIAL GRANO DE ORO CURCUMA 88 52 36 6,951 0
AGROCONDOR SRL PURPLE CORN 4,101 2,805 1,296 32,331 0
AGROCONSULT MOLLE SEED (PINK PEPPER) 718 158, 560 4,522 0
IAGROMULSER BEANS 433 419 15 5,298 0
IAGROMULSER "ROME" CLASIFIED POTATO 20,737 10,473 10,264 222,207 0
ALLPA SAC HANDICRAFTS 24,615 14,769 9,846 50,624 0
ARGOS EXPORT S.A.C QUINOA 1,711 686 1,025 19,739 0
[AROMATICAS ANDINAS S.A.C /AROMATIC AND MEDICINAL HERBS 18 5 12 3,126 0
[ARTESANIAS J.LESLY EXPORTS POTTERY 46,006 23,003 23,003 188,743 0
ASOCIACION DE ALPAQUEROS ALPACA FIBER 13,881 5,552 8,329 16,001 0
ASOCIACION DE PRODUCTORES AGROPECUARIOS "LA COMPARIA " FRESH GARLIC 776 473 303 31,014 0
/ASOCIACION DE PRODUCTORES AGROPECUARIOS "UNION DEL VALLE" - APAUV PEANUTS 16,000 11,200 4,800 201,060 0
[ASOCIACION DE PRODUCTORES AGROPECUARIOS AGROINDUSTRIALES VALLE OCROS CHUMBES PEPPER AND HOT CHILIS 1,058 529 529 27,320 0
ASOCIACION DE PRODUCTORES AGROPECUARIOS YAGROIUNDUSTRIALES DEL VALLE ODROS CHUMBES|TARA PODS 757 375 382 13,570 0
ASOCIACION DE PRODUCTORES DE ALCACHOFAS DE AYACUCHO ARTICHOKE(BABY) 531 464 67 11,163 0
[ASOCIACION DE PRODUCTORES DE AVENA INDUSTRIAL Y AFINES DE AYACUCHO OAT FLAKES 2,817 2,536 282, 24,102 0
/ASOCIACION DE PRODUCTORES DE HOLANTAO Y AFINES "ASPRHOA" SNOW PEAS 42,984 4,298 38,686 565,409 19,300
ASOCIACION DE PRODUCTORES DE MENESTRAS HARD YELLOW CORN 1,616 1,104 512 21,760 0
ASOCIACION DE PRODUCTORES DE NUEVO PROGRESO DE CONDORAY ANDEAN WHEAT 395 158 238 6,892 0
[ASOCIACION DE PRODUCTORES DEL DISTRITO DE ACOCRO ARTICHOKE (WITHOUT THORNS) 382 333 48 3,246 0
[ASOCIACION GUIMIEL BEANS 27 27 1 393 0
ASOCIACION LA ESPERANZA SEASAME SEEDS 744 568 176, 9,051 0
ASOCIACION NUEVA GENERACION DE CASAORCCO GREEN PEAS 407 214 193 3,250 0
[ASOCIACION PRODUCTORES DE PIMIENTOS Y AFINES DE HUANTA PEPPER AND HOT CHILIS 263 131 131 7,166 0
CACAO VRAE S.A. CERIFICATED ORGANIC COCOA 12,493 8,811 3,681 321,494 0
CEDIAPI MISKITA KUYAYKI HONEY, POLEN, BEE WAX 521 260 260 4,839 0
CESAR RUIZ ARCE GREEN PEAS 7,627 4,007 3,620 127,589 0
CESAR RUIZ ARCE INDUSTRIAL POTATO 1,037 523 513 14,639 0
CESAR RUIZ ARCE WHITE POTATO 9,526 4,811 4,715 122,816 0
CHOCO VRAE SRL CHOCOLATES 2,160 1,728 432 6,465 0
CIUDADELA WARPA PICCHU TOURISM - HOTEL 709 354 354 69,282 0
ICOMERCIAL ANITA SEASAME 1,505 1,149 356, 21,923 0
COMERCIOS ANDINOS GINEAU PIGS 318 64 254 1,390 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 10,434 7,359 3,075 303,633 0
AYACUCHO  |CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 28,328 26,756 1,572 738,711 0|
CONSORCIO PAPA BUENA COLORED POTATO 33,215 16,775 16,440 639,843 0
COOPERATIVA AGRARIA CAFETALERA "EL QUINACHO" CERIFICATED ORGANIC COCOA 2,439 1,720 719 64,994 0
COOPERATIVA AGRARIA CAFETALERA "VALLE RIO APURIMAC" CERIFICATED ORGANIC COCOA 6,532 4,607 1,925 169,663 0
EMPRESA AGROMPEX EIRL PEANUTS 9,678 6,774 2,903 124,198 0
EMPRESA AGROINDUSTRIAL SANTA ROSA SAA. BARBASCO 4533 4,306 227, 131,886 0
EMPRESA COMUNAL CHANCHARA FRESH GARLIC 403 246 157, 13,369 0
GEN PERU EIRL FRESH YACON 135 80 56 3,429 0
HERBANDINA SAC ESSENTIAL OILS 41 41 0 4,046 44,079
INDUTAR S.R.L TARA PODS 1,486 736 750 28,019 0
INTERLINKS TEXTILES 322 226 97 2,571 0
INTIPA FLOWER EXPORT IMPORT SAC SNOW PEAS 7,108 711 6,397 192,180 65,140
INTIRAYMI-RAYMISA TEXTILES 91,091 77,427 13,664 272,762 0
INVERSIONES MONTERO SEASAME SEEDS 777 503 184 15,572 0
JULIAN CURO BENDEZU AVOCADO 9,121 5,473 3,648 246,702 0
LINO HUAMAN MEJIA FRESH HABA BEANS 519 156, 364 3,265 0
MIGUEL AGURIRRE SANCHEZ EUCALYPTUS TREE POLE 2,023 1,214 809 62,056 0
MOLINERA LOS ANGELES S.A OAT FLAKES 7,683 6,915 768 53,363 0
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 2,975 2,099 877, 48,985 0
MULTIAGRO IMPORT EXPORT SAC COFFEE 10,532 9,948 585, 127,681 0
MULTIAGRO IMPORT EXPORT SAC PEANUTS 5,500 3,850 1,650 76,977 17,000
MULTISERVICIOS RCN BEANS 177] 170, 6 1,761 0
MULTISERVICIOS RCN SEASAME SEEDS 1,123 857 266, 15,678 0
NUEVO HORIZONTE PURPLE CORN 2,725 1,864 861, 14,013 0
PASTOR MIRAMDA SULCA SEASAME 410 313 97 5418 0
PASTOR MIRANDA SULCA BARBASCO 4,081 3,876 204 102,936 23,760
PAWA SAC COCHINILLA 3,719 1,116 2,603 107,108 0
PAWA SAC TARA PODS 5,550 2,748 2,802 115,220 0
PERUARTCRAFTS SAC HANDICRAFTS 7,713 4,628 3,085 76,805 0
PRODEMA LUCUMA FLOUR 30,260 15,130 15,130 308,024 0
R BERROCAL S.R LTDA CERAMIC NATIVITY SCENES 282,662| 155,464 127,198 244,870 0
RAUL LAURA BELTRAN STONE SCULPTURES 8,162 4,081 4,081 10,072 0
RAYMISA S.A POTTERY 9,741 2,922 6,818 399,070 1,714
ROGER ERNESTO AGAMA ORE FRESH YACON 337 198 138 13,087 0
SILVER LLAMA ANDEAN EXPORT EIRL TEXTILES 66,695 46,687 20,009 75,726 0
Total AYACUCHO 875,189  520,105|  355,085| 6,969,070 170,993
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TABLE 6
PRA Cumulative Results per Region and Client: Through June 2006
Region Client Sub-product Nel‘_zba‘g’rs"f Day?y‘r’;')ab"’ Da{;gfﬂ'ﬁ’"’ Net Sales(uss) | N® 'E‘L‘jg)me"‘
/ADRA PROD. LENTEJA CAJABAMBA LENTILS 1,841] 630) 1,210 25,763 0
ADRA/SAN IGNACIO PRODUCTORES DE GRANADILLA GRANADILLA 650 397 253 6,271 2,286
AGRICULTORES ASOCIADOS - ADRA/IJAEN CARAOTAS BEANS 85 79 6 743 0
IAGRO EXPORT CAJAMARCA S.A.C TARA POWDER 132,903 70,079 62,824 1,557,813 10,000|
AGROINDUSTRIA PRO PERU PLANTAIN FLOUR 1,394 1,254 139 28,479 1,817
AGRONEGOCIOS Y CONSULTORES SRL ARTICHOKE 3,051 2,664 386, 106,437 28,450
AGROSINOR SAC RICE 313,411 262,588 50,823 5,997,729 16,230|
AMERICAN TRADING SAC TEXTILES 5,102] 2,551 2,551 13,025 0
ARIN SA GOLD CHAINS 166,037 8,302 157,735 2,223,907, 22,777
/ASOCIACION BENEFICA PRISMA ALUBIA BEANS 621 348 274 9,772 0|
ASOCIACION CIVIL "TIERRA" MOLINO SAN MARCOS TARA POWDER 85,469 45,067 40,402| 1,016,344 0
/ASOCIACION DE PRODUCTORES LACTEOS LOS CAMPESINOS CHEESE 5,813] 2,422) 3,391 40,758 0
AUX S.A GOLD CHAINS 500) 25, 475, 6,120 0
CARE - AGRICULTORES CONDEBAMBA ALUBIA BEANS 824 461, 363 16,823 0
CARE - CAJAMARCA ALUBIA BEANS 196 110) 86, 3,086 0
CEDEPAS ALUBIA BEANS 356) 199 157 6,229) 0
CEDEPAS - ACOPIADORES LOCALES TARA PODS 63,578| 31,479 32,009 648,236 0
CEDEPAS CAJAMARCA - PRODUCTORES ALCACHOFA ARTICHOKE (WITHOUT THORNS) 1,268 1,107, 161 38,398 45,412
CHARPAS SA GOLD CHAINS 65,156| 3,258 61,899 833,328 5,000
COMISION DE REGANTES MAGDALENA ALUBIA BEANS 2,044 1,144 900) 35,739 0
COMITE DE PRODUCTORES LA LIMA ALTA CAUPI BEANS 3,498 2,736 762 18,474 0
COOPERATIVA AGRARIA ATAHUALPA JERUSALEN TOURISM - TOURS 1,378] 1,157 220, 40,020 50,000
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 37, 31, 7 518 0
CAJAMARCA COOPERATIVA AGRARIA JERUSALEN - ADEFOR WOOD LOGS 16,917 16,489 428 92,146 0
COOPERATIVA AGRARIA JERUSALEN - ADEFOR \WOOD LUMBER 6,198| 6,096 102 145,152 107,902
DEORO S.A. GOLD CHAINS 45,024 2,251] 42,772 587,180 28,571
EMP CAOCA SRL GRANADILLA 24,624 15,043 9,580 397,211 1,114
EMP TUTTI FRUTI ICE CREAM 3,392 1,696 1,696 143,896 3,314
EMPRESA ALFIL ANDINA SAC DRIED YACON LEAF 291 146 146 4,542 0
EMPRESA DE ALIMENTOS HUACARIZ CHEESE 507 211 296, 123,866 30,280
EMPRESA DE PRODUCTORES DE MANGO EL PLATANAR SRL MANGO 1,385 1,101 284 7,441 0
EMPRESA REINA DEL BOSQUE S.R.L PLANTAIN FLOUR 3,311 2,980) 331 65,356 329
JORGE BASILIO GROSSMAN PAPAYA 3,312] 2,208 1,104 69,374 35,000
MACHU PICHU COFFE TRADING S.A.C COCOA GRAINS 3,982 2,809 1,173 88,920 0
MOLINOS SELVA SRL RICE 302,196| 253,191 49,005 4,949,470 0
NEGOCIACIONES GRANOS PERUANOS SAC COFFEE 683 560) 123 3,864 0
NOR CACAO PRODUCTORES S.A COCOA GRAINS 1,582] 1,116 466, 29,593 0
PRODELSUR APESI COFFEE 2,978 2,442 536, 17,181 0
PRODELSUR CENTROCAFE COFFEE 1,358| 1,113 244 6,361 0
PRODELSUR S.A COFFEE 213,667 175,207 38,460 865,602 0
PRODUCTOS LACTEOS LOS PINOS SRL CHEESE 109,180 45,489 63,691 955,079 27,500
R. BERROCAL SAC HANDICRAFTS 1,423] 711 711 12,195 0
R. MUELLE S.A TARA PODS 21,067| 10,431 10,636 343,486 0
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 10,068 2,155 7,914 166,561 459,576
SOUTH AMERICAN TANNING CORP SAC TARA PODS 56,828| 28,137 28,691 1,376,737 0
TRASFORMADORA AGRICOLA SAC TARA PODS 100,567 49,793 50,773 2,306,830 0
VITESA SRL MANGO 7,721 6,137, 1,584] 105,399 0
Total CAJAMARCA 1,793,474 1,065,602 727,871 25,537,452 875,558
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TABLE6
PRA Cumulative Results per Region and Client: Through June 2006
. " Net Days of Daysof Labor | D Labor Net investment
Region Client Sub-product aLaSer ay?men)abo a{:{gfmen) ° Net Sales (US$) et (U;) en
[AGRIFUD EXPORT SRL TARA PODS 373] 184 188 6,733] 0
[AGROBAY SAC SAUSAGES 4,497 2,969 1,528 371,526 0
AICACOLOR BIXINA 519,292 209,075 310,217 2,133,666 0|
AICASA SPECIAL COFFEE 86,287 53,992 32,295 569,949 0
IALBERGUE SAN JUAN DE DIOS TOURISM - HOTEL 1,690 1,183 507 53,747 0
ALBERTO ACURIO LINSEED 1,287 772, 515 15,600 0
[ALPACA AMERICANA SRL ASSORTED SWEATERS 61,134 6,113 55,021 166,023 0|
ALVARO CARRENO ALVARADO ASSORTED SILVER GOODS 1,260 882, 378 67,093 0
[ANDEAN COLLECTION SAC ALPACA SWEATERS 2,263 226 2,037 7,678 0
[ARGOS EXPORT TARA PODS 24 12| 12 643] 0
IARTESANIA EL INCA FURS 19,779 15,823 3,956 106,541 0|
[ASOC PRODUCTORES DE AVENA FORRAJERA FORAJE 26,107 23,497 2,611 121,470 0
[ASOC. PROD. AJONJOLI SEASAME 493 376 117 6,714 0
[ASOC. PRODUCT. DE CHOMPAS ALPACA SWEATERS 20,100 2,010 18,090 97,183 0
[ASOCIACION DE ALPAQUEROS ALPACA FIBER 19,691 7,876 11,814 30,781 0|
IASOCIACION DE PRODUCTORES DE MAIZ GIGANTE GIANT WHITE CORN 13,776 13,168 609 174,653 0
[ASOCIACION DE PRODUCTOTES DE PIQUILLO PEPPER AND HOT CHILIS 750 375 375 22,928 0
IASOCIACION GUIMIEL BEANS 14| 13| 0 197| 0
BENEMERITA SOCIEDAD DE ARTESANOS DEL CUSCO IASSORTED HANDICRAFTS 10,316 5,158 5,158 73,288 0|
CACAO VRAE S.A. CERIFICATED ORGANIC COCOA 4,792, 3,380 1,412 123,606 0
CAPACY/COCLA SPECIAL COFFEE 3,206 2,006 1,200 56,490 0
CENTRAL DE EMPRESAS CAMPESINAS WHITE CORN 6,707 6,410 296 142,711 0
CERAMICA Y ARTE RUIZ CARO SAC POTTERY 27,688 13,844 13,844 83,356 0|
CERAMICAS KANTU SCRL DECORATIVE CERAMIC TILES 86,178 34,471 51,707 2,926,882, 0
COCLA LTDA 281 TEA 104 52 52 35,958 52,618
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 4,935 3,481 1,454 141,844 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 7,304 6,898 405 187,563 0|
COOPERATIVA AGRARIA CAFETALERA "EL QUINACHO" CERIFICATED ORGANIC COCOA 1,006 710 296 26,806 0
CcusCco COOPERATIVA AGRARIA CAFETALERA "VALLE RIO APURIMAC" CERIFICATED ORGANIC COCOA 2,018 1,423 595 52,409 0
DASATO EIRL FURS 32,498 25,999 6,500 55,133 0
DELTA SAC ASSORTED POTTERY 709 354 354 3,831 0|
DON GRANO LEGUMES/GRAINS 1,510 989 521 24,325 0
EL GRAN PAJATEN SRL ASSORTED POTTERY 813 407 407 11,457 0
ENIGMA EXPEDITIONS TOURISM - TOURS 17 13| 3 4,000 0
EXPLORANDES SAC. TOURISM - TOURS 4,115 2,469 1,646 963,389 0|
FAMVER SRL GIANT WHITE CORN 2,323 2,220 103 35,237 0
GELATERIA ITALIANA ICE CREAM 130 65| 65 6,000 0
GREENHILL FOODS KIWICHA GRAINS 12,934 5,184 7,750 176,133 0
INDACO S.A FRESH CHICKEN 2,162 1,779 383 197,666 12,171
INDUSTRIAS MOLICUSCO SAC PROCESSED ANDEAN GRAINS 5,542, 3,325 2,217 193,198 0
INV. AGROINDUST. AMAZONAS / SELVA CHAUCHA BEANS 194 152] 42 1,550 0
JUAN DE LA CRUZ ASSORTED POTTERY 5,561 2,780 2,780 75,016 0
KUSKI SRL SNACKS 1,109 666 444 71,024 0|
KUTIRIMUY-OTROS CERAMIC BEEDS AND BUTTONS 133 66 66| 14,621 0
MARA SAC PROCESSED ANDEAN GRAINS 3,599 2,159 1,440 39,314 0
MAURICIO MAMANI FURS 15,775 12,620 3,155 87,222 0
MOVIMIENTO MANUELA RAMOS ASSORTED SILVER GOODS 538 27| 511 2,120 0|
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 838, 591] 247 13,800 0
NOVICA ASSORTED POTTERY 72 36 36 1,041 0
PROCOGRA VADI FRESH FAVA 1,481 444 1,037 16,028 0
PROCOGRA VADI 'YELLOW CORN 410 284 126 23,400 0|
PROCOGRA VADI DEHYDRATED POTATO 223 111] 111 5,914 0
PROCOGRA VADI TARA PODS 485 240 245 13,243 0
RAYMISA SA ASSORTED POTTERY 4,206 1,262 2,944 42,486/ 116
RUBEN BERROCAL SRL ASSORTED CHESS 12,835 11,551 1,283 40,161, 0|
TANINOS DEL PERU TARA PODS 993 491 501 25,898 0
[ TRANSFORMADORA AGRICOLA TARA PODS 1,565 775 790 31,168 0
VINAC SAC. TOURISM - TOURS 160 96 64 20,000 16,000
Total CUSCO 1,045,997 493,538 552,458 9,998,419 80,904
[AGRICULTORES HUANCAVELICA ARTICHOKE (WITH FRESH THORNS) 3,005 2,234 771 209,297 0
[AGRICULTORES HUANCAVELICA ARTICHOKE (WITHOUT THORNS) 2,322 2,028 294 67,660 0
IAGROINDUSTRIA FLORIS SAC ASSORTED HANDICRAFTS 25| 0| 25 314 0|
IAGROINDUSTRIAS FLORIS SAC WOODEN SPOONS 289 289 0 11,612 0
ALLPA S.A.C HAND-KNIT CLOTHING 5,201 5,201 0 29,619 114
[ARTESANIA "SUMAK MAKI" HAND-KNIT CLOTHING 760 76 684 8,101 296
[ARTESANIA LOYOLA HAND-KNIT CLOTHING 337 34 303 1,403 0|
[ASOCIACION DE PRODUCTORES ORGANICOS ANGARAES CAPIRO POTATO 211] 104 106 3,549 0
[ASOCIACION PROMOTORES ALPAQUEROS HVCA. ALPACA FIBER 146,263 58,505 87,758 553,678 1,104
CELCA ICAPIRO POTATO 1,582 799 783 27,361 0
COMITE DE CRIADORES DE CAMELIDOS SILVESTRES DE HUANCAVELICA-VICUNA|VICUNA FIBER 372 149 223 208,258 0|
COMUNIDAD CAMPESINA “CENTRO UNION" MACA 960 576 384 20,617 11,971
CURTIPIEL S.A.C. FUR 16| 7 9 56 0
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) FAVA 7,155 2,147, 5,009 43,212 0
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) GREEN PEAS 63,663 33,450 30,213 834,924 36,064
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) LOCTAO BEANS 2,441 732, 1,709 23,435 0
HUANCAVELICA  |INANA SRL LEATHER ACCESORIES 88 88 0| 425 0
INCA LEGACY E.L.R.L. LEATHER ACCESORIES 61 61 0| 496 0
LABORATORIOS CENTRO INVEST. PRODUCT. NATURALES SRL ESSENTIAL OILS 68| 68| 0 13,474 0|
LOURDES JASPER HAND-KNIT CLOTHING 53 3 51 356 0
LUZ - ORFITA BEANS 5,103] 4,927, 176 121,659 0
MINERA ALFONSO CENZANO SAC CALCITE 653] 431 222 15,409 0
NELUBAE.LR.L. ICHULLOS (ANDEAN KNITTED CAP) 6 6 0 95 0|
NILTAIRO HAND-KNIT CLOTHING 2,161 216 1,945 17,319 0
PAWA SAC COCHINILLA 816 245 571 23,512 0
PERU ARTCRAFTS LEATHER ACCESORIES 588| 59 530 4,629 0
PERU ARTCRAFTS LEATHER ACCESORIES 2 2 0 46| 0|
PISCIFACTORIA DE LOS ANDES SA GUTTED TROUT 207| 153] 54 61,216 0
PISCIGRANJA MUNICIPAL DE ACORIA GUTTED TROUT 432 320 112 127,591 107,418
RAYMISA S.A. HANDICRAFTS 2,350 1,175 1,175 26,447 0
SUMAQ CHALLWA S.AC. GUTTED TROUT 376 279 98| 107,101 50,645
TQM ON EXPORT SERVICES SAC MACHINE-KNIT CLOTHING 360 36 324 1,528 0
WARMI CREATIONS EIRL HAND-KNIT CLOTHING 2,390 956 1,434 16,305 0
Total HUANCAVELICA 250,317 115,355 134,963 2,580,703] 207,613
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Region Client Sub-product et Daysof Dayﬁnﬁg)a‘w' Da(yfv;’n:;w Net Sales(Uss) | N 'E‘Jg)me”‘
AGROINDUSTRIAS CAMPO VERDE SAC ICOTTON FIBER 3,119 2,212 907 16,891 0|
AGROMANTARO S.A.C. IARTICHOKE (WITHOUT THORNS) 2,114 1,846 268, 37,200 0|
ALEJANDRO DIAZ CUEVA BANANA 1,788 1,196 593 20,322 3,341
[ALEJANDRO DIAZ CUEVA PAPAYA 2,642 1,762 881 83,035 25,581
[ALFREDO HUAMANI QUISPE YELLOW POTATO 2,594 1,297 1,297 44,092 0
ASFERA S.A.C COTTON FIBER 17,172 12,180 4,993 60,264 0|
ASOCIACION DE PRODUCTORES DE LECHE DE LEONCIO PRADO — APROLEC-LP|FRESH MILK 815 209| 607 18,774 0
IAUGUSTO MORALES MAL PARTIDA YELLOW POTATO 1,818 909 909 31,825 0
IAUGUSTO MORALES MALPARTIDA INDUSTRIAL POTATO 3,001 1,501 1,501 48,286/ 0
BELLA FLOR SAC ROSES 4,506 2,558 1,948 13,043 0|
CLEVER MENDOZA RAMIREZ YELLOW POTATO 5,006 2,503 2,503 82,080 0
COMERCIAL TEMPLO ICOCOA GRAINS 24,161 17,042 7,120 402,076 0
COMERCIAL TEMPLO COFFEE 14,539 8,138| 6,401 120,446 2,566
ICOMERCIAL TEMPLO (NUEVA FASE) COCOA GRAINS 1,103 778 325 20,412 0|
COMITE PRODUCTORES ARROZ VALLE BAJO MONZON RICE 9,868 8,268 1,600 130,554 0
'CONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO |COTTON FIBER 32,233 22,862 9,371 132,877 24,781
COOPERATIVA AGRARIA INDUSTRIAL NARANJILLO L.T.D.A COFFEE 4,699 2,630 2,069 32,923 0
ICOOPERATIVA AGRARIA LA DIVISORIA COFFEE 872 488 384 23,005 0|
COOPERATIVA AGRARIA LTDA EL ALGODONERO RAW COTTON 4,536 3,213 1,323 12,229 0
COOPERATIVA CAFETALERA DIVISORIA LTDA. COFFEE 7,291 4,081 3,210 140,128 0
COPERATIVA AGRARIA CAFETALERA DIVISORIA LTDA COFFEE 4,686 2,623] 2,063] 45,155 0
DEPRONAR [ TARA PODS 9,698 4,802 4,896 233,324 0|
DOLI ENCARNACION GARCIA BANANA 38,243 25,569 12,674 276,535 0
ECOMUSA SACSAHUANCA YELLOW POTATO 3,472 1,736 1,736 51,991 0
ECOMUSA SR. DE LOS MILAGROS/ S&C ING. RAW COTTON 4,983 3,529 1,453 29,103 0
EDGAR DIAZ CUEVA PAPAYA 946 630 315 23,967 4,263
ELENA INOCENCIO SIMON YELLOW POTATO 863 431 431 14,442 0
EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 1 1 0 17,257 0
ENVASADORA BELLA DURMIENTE SRL MINERAL WATER 642] 642 0 74,754 0
EXPORTACIONES SIERRA Y SELVA COCOA GRAINS 460 324 135 10,133 0|
FONDO ROTATORIO PROYECTO MAIZ HARD YELLOW CORN 11,571 7,907, 3,664 87,857 0
GAT PRODUCTORES DE SEMILLA PILLAO SRL POTATO SEED 763| 382, 382 2,934 0

HUANUCO INCOMAB CHAUCHA BEANS 1,578 1,237 341 33,520 0
INSTITUTO DE DESARROLLO DEL MEDIO AMBIENTE - IDMA HARD YELLOW CORN 690 472 219 7,486 0|
INV. AGROIND. AMAZONAS -SIERRA CHAUCHA BEANS 12,481 9,789 2,693 122,060 0|
INV. AGROINDUST. AMAZONAS / SELVA CHAUCHA BEANS 12,722 9,977, 2,744 101,804 0
JARDINES DE TE S.A TEA 646 323] 323 32,766 0
JORGE PALOMINO BEANS 0| 0| 0| 0| 0|
JUAN BENANCIO ORBEZO YELLOW POTATO 2,174 1,087 1,087 28,143 0
MAD HONORIA Y TOURNAVISTA HARD YELLOW CORN 16,634 11,367 5,267 199,799 0
MARCELINO RAMIREZ GARAY YELLOW POTATO 247| 124 124 5,331 0
MIRKO LOPEZ LANDAURO - FRITO LAY INDUSTRIAL POTATO 13,056 6,528 6,528 165,322 0|
MUEBLERIA Y ARTESANIAS ALEX ORNAMENTAL WRAPPING 189| 151] 38 1,225 0
NCS AMERICAN FORESTAL WOODEN FLOORING AND OTHERS 1,817 1,453 363 39,214 0
PATT FRESH SAC BANANA 16,354 11,221 5,133] 483,006 0
PLAN UCAYALIS.A.C COTTON MILLING 3,590 3,231 359 2,366 4,411
PLAN UCAYALI S.A.C COTTON SEED 0 0 0 104,440 0
PLAN UCAYALI SAC COTTON FIBER 39,630 28,108 11,522 192,576 0
PORFIRIO ROJAS ROBLES YELLOW POTATO 271 135 135] 3,507 0
PRODUCTORES DE HUANUCO NDUSTRIAL POTATO 105,107 52,553 52,553 1,239,958 0|
PRODUCTORES DE PAPA SEMILLA HUANUCO POTATO SEED 7,017| 3,509 3,509 104,599 0
PRODUCTORES MAD - AUCAYACU HARD YELLOW CORN 8,005 5,458 2,547 78,147 0
PRODUCTORES PAPAYEROS DE VEPAP PAPAYA 639 426 213 5,235 0
PRODUCTORES PAPAYEROS TULUMAYO PAPAYA 294 196 98| 2,520 0|
PRODUCTORES PLATANEROS DE PENDENCIA BANANA 0 0 0 381 0
RODIL RUIZ FALCON HYDRANGEA FLOWERS 20,437 11,742 8,695 234,783 97,942
ISABROSITOS SNACKS 647 388| 259 16,697 714
SEGUNDO OJEDA HARD YELLOW CORN 608 416 193 6,071 0|
SIERRA'Y SELVA ICOCOA GRAINS 24,710 17,429 7,281 420,949 0
SIERRA'Y SELVA COFFEE 2,465 1,380 1,085 29,484 0
SIERRA Y SELVA (NUEVA FASE) ICOCOA GRAINS 382 269 112] 7,057 0
SILVIA RAMIREZ DE AZANEDO GRANADILLA 17,227 10,524 6,702 263,267 15,546
TAL S.A. IARTICHOKE (WITH FRESH THORNS) 71 53 18| 3,448 0
TAL S.A. IARTICHOKE (WITHOUT THORNS) 1,217 1,063 154] 29,517 0
TROPICAL NATURE [ TOPA WOOD GOODS 1,230 984 246 6,395 1,197
VICTOR VILA HARD YELLOW CORN 2,460 1,681 779 34,945 0|

Total HUANUCO 534,800 337,521 197,280 6,343,932, 180,343
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Region Clent Sub-prodiuct Net Daysof | Dayeof Labor | Daysof Labor | g syjes uss [Nt nyesment
AGRICULTORES / FOVIDA [ARTICHOKE (WITH FRESH THORNS) 2,927 2,176 751 216,776 0
AGRICULTORES / FOVIDA INDUSTRIAL POTATO 13,517 6,758 6,758 132,404 0
AGROCOMERCIAL GRANO DE ORO PEANUTS 2,877 2,014 863 41,637 0
AGROCOMERCIAL GRANO DE ORO RICE 2,626 2,101 525 43,302| 0
AGROCOMERCIAL GRANO DE ORO SEASAME 12,328 9,410 2,917 155,559 0
(AGROCOMERCIAL GRANO DE ORO ANNATTO 340 200 140 4,504 0
AGROMANTARO S.A.C. CANNED ARTICHOKE 19,081 4,402 14,679 552,255 844,860|
ALPACA SWEATER SAC SWEATERS AND ACCESSORIES 20,945| 5,236 15,709 20,287 0
ARTE ANDINO SRL JEWELRY 1,280 1,153 127 14,292 0|
ARTESANIAS PRIMAVERA DECORATIVE GOURDS 2,175 1,087 1,087 3,633 0|
/ASOCIACION DE PRODUCTORES AGROPECUARIOS GRAMAZU — TSACHOPEN CERIFICATED SPECIAL COFFEE 118 112 7 843 0
ASOCIACION DE PRODUCTORES ECOLOGICOS DE SANGARENI ~APROESA COFFEE 11,216 10,597 619 110,928 4,575
ASOCIACION DE PRODUCTORES LOS COLONIZADORES MARGEN DERECHA RiO PERENE|COFFEE 30,567 28,880 1,686 207,217 13,860
ASOCIACION LA ESPERANZA SEASAME SEEDS 3,710 2,832 878, 45,146 0|
ASOCIACIONES DE PRODUCTORES DE MICROCUENCA SAN CARLOS COFFEE 25,140| 23,753 1,387 137,128 0
AUGUSTO G. LUZA VEGA TOURISM - HOTEL 27| 11 16 1,285 0
[CENTRAL DE ASOCIACIONES DE PRODUCTORES DE MICROCUENCA ALTOVALLE COFFEE 89,996 85,030 4,965 548,541 0|
ICONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 3 2| 1 77 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 10| 9 1 256 0
ICOOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COCOA GRAINS 3 2 1 865) 0
[COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COFFEE 7,778 7,349 429 150,542 0|
(COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 7,824 7,392 432 125,225 0|
ICORONADO S.A.C COFFEE 93 88 5 424 0
CORPORACION CAFETERA PICHANAKI PERU S.A. COFFEE 6,104 5,767 337, 38,866 0
[CREACIONES CARSANT S.A SWEATERS AND ACCESSORIES 17,629 1,763 15,866 198,551 118,823
DE LA TIERRA SAC CITRIC FRUITS 14,779 9,852 4,926 140,979 7,451
DE LA TIERRA SAC PINEAPPLE 569) 435 134 9,781 3,429
ECOCAFE VILLA RICA S.A. COFFEE 9,678 9,144 534 107,977 4,424
ECOMUSA SANCHIRIO ORGANIC COFFEE COFFEE 2,536 2,396 140 25,835 15,097
EMAMPAN 6 CAFE YANESHA S.R.L.-VOLCAFE-PRODELSUR COFFEE 6,189 5,847 341 37,497 4,070
EUMELIO MATEO NUREZ /ARTICHOKE (SLIP) 1,688| 1,238 450, 61,127| 0
EUMELIO MATEO NUREZ ARTICHOKE (WITH FRESH THORNS) 858| 638 220 60,374 0
FERROQUIMICA SRL NON-IRON BLENDS 84 76 8| 4,931 0|
FERROQUIMICA SRL PROCELAIN FOR GROUT/COCKING 227 204 23 3,193 0|
FRANCISCO SOLANO CHAVEZ YELLOW CORN 2,530 1,686 843 28,171 0
FRUTOS MANAHEM EIRL PINEAPPLE 198 151 47 2,603 0
GLORIA S.A. FRESH MILK 80,923 20,717 60,206 950,198 0
.GRUPO HUANCAYO [ARTICHOKE (SLIP) 11,141] 8,170 2,971 379,486 0

JUNIN GRUPO HUANCAYO ARTICHOKE (WITH FRESH THORNS) 11,638 8,652, 2,987, 547,798 86,172
GRUPO VILLA RICA SAC COFFEE 2,227| 2,104 123 13,325 0
HOSPEDAJE EL RANCHO [ TOURISM - HOTEL 19 4 15 1,943 0
IDEA PERU [ARTICHOKE (WITHOUT THORNS) 281, 245 36 9,527 0|
IDEA PERU ARTICHOKE HEARTS 38 33 5 1,074 0
INVERSIONES MARZALA SAC TANGELO ORANGES 17,226 10,335 6,890) 139,277 0
INVERSIONES MONTERO SEASAME SEEDS 1,247 952, 295 20,472 0
[JARCON DEL PERU S.R.L. [ARTICHOKE HEARTS 587 512] 74 9,605 25,509
JARCON DEL PERU S.R.L. DEHYDRATED PRODUCTS 5,778 2,889 2,889 140,298 13,186
KUTIRIMUY SAC DECORATIVE GOURDS 486, 243 243 869) 0
LA GRANJA ORIHUELA EIRL FRESH CHICKEN 46,736 38,454 8,282 2,674,935 151,049
LOPESA INDUSTRIAL SAC [ASORTED PRODUCT DISTRIBUTION 1,524 762 762 20,570 0
LOPESA INDUSTRIAL SAC SEASONINGS 3,869 1,548 2,322 161,272 0
MANTARI SWEATER SAC SWEATERS AND ACCESSORIES 39,825| 3,983 35,843 66,826 0
MULTIMARKET SANTA MARIA SCRL MINIMARKET ITEMS 151 27 124 5,076 915
MULTISERVICIOS RCN SEASAME SEEDS 2,696 2,058 638 37,649 0
P.J. MAKIWAN SAC SWEATERS 43,849 10,962 32,886 124,877 3,300
PASTOR MIRAMDA SULCA SEASAME 957| 731 227, 12,643 0
PERU VERIDICO SRL [ TOURISM - HOTEL 35 21] 14 393 0|
PISCIFACTORIA DE LOS ANDES SA TROUT 15,078 11,171 3,907 7,364,944 165,061
PRODUCTORES MARACUYA FRESH PASION FRUITS 4,153 2,537 1,616 139,256 201,045
PROFRUTEX PINEAPPLE 2,327| 1,779 548 59,524/ 0
ROLANDO DAGA PUCLLAS VILCHEZ PINEAPPLE 229 175 54 3,768 0|
ROMERO, TERESA PINEAPPLE 7,544 5,769 1,775 118,667 0
SAIS TUPAC AMARU LTDA N° 1 PACHACAYO FRESH TROUT 733 543 190 147,876 4,114
SELVA INDUSTRIAL S.A. FROZEN FRUIT 675) 270) 405, 196,047 0
SELVA INDUSTRIAL S.A. GUANABANA FRUIT PULP 2,460 984 1,476 154,739 0
SELVA INDUSTRIAL S.A. PASION FRUIT PULP 1,933 773 1,160 284,690 0
SOCIEDAD AGRICOLA COILLOR YELLOW CORN 4,994 3,330) 1,665 23,277| 0
SOCIEDAD ROJAS MORENO COFFEE 6,967| 6,582 384 32,369 30,000
SOLCACE S.AC. BEANS 204 283 10 3,335 0
TALLER TAHUANTINSUYO HUALHUAS LOOM-WOVEN TEXTILES 191 96 96| 3,700 0|
TALSA CANNED ARTICHOKE 32,291 7,343 24,948 819,363 814,724
TITO MEDINA SALOME DECORATIVE GOURDS 98,353 49,176 49,176 104,913 0
UCSICEP GREEN PEAS 54 28| 25 1,444 0|
VIA LACTEA LECHERIAS EIRL CHEESE 367 153 214 1,869 0|
VIA LACTEA LECHERIAS EIRL FRESH MILK 337] 86, 250 3,500 3,104
\VICTOR JUAN RAMOS ALANIA PIINEAPPLE 1,618] 1,237 381 27,640 0
VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 392,651 285,003 107,648 1,064,138 74,100

Total JUNIN 1,162,126 730,514 431,612 19,106,186 2,588,866

LA LIBERTAD _|CEDEPAS - LA LIBERTAD [ARTICHOKE (WITHOUT THORNS) 926| 809) 117 29,507 23,317

Total LA LIBERTAD 926| 809) 117 29,507 23,317

LAMBAYEQUE PROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 15,333 8,433 6,900 155,269 12,231

SELVA INDUSTRIAL S.A. FROZEN FRUIT 251 100 151 69,595 0

Total LAMBAYEQUE 15,585 8,534 7,051 224,864 12,231
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ASFERA S.A.C COTTON FIBER 2,004 1,485 609) 7,349 0

MADERAS PERUANAS \WOOD LUMBER 1,248 1,223 25 210,764 0

LORETO NCS AMERICAN FORESTAL [WOODEN FLOORING AND OTHERS 14,736 11,789 2,947 318,054 0

PLAN UCAYALI S.A.C COTTON MILLING 744 670 74 490 914

PLAN UCAYALI S.A.C COTTON SEED 0 0 0 10,739 0

PLAN UCAYALI SAC COTTON FIBER 2,411 1,710) 701 13,423 0

Total LORETO 21,233 16,876 4,356 560,820 914

MADRE DE DIOS  |KUSKI SRL SNACKS 5| 3] 2 0 0

Total MADRE DE DIOS 5 3 2 0 0

ASFERA S.A.C COTTON FIBER 12,565 8,912 3,653 44,096 0

[ASOC. DE PRODUCTORES DE PALMITO PICHIS-PACHITEA FRESH HEARTS OF PALM 7,855 5,498 2,356 49,286 0

[ASOC. PARTICIPACION INDASA - MEDA HEARTS OF PALM IN JARS 360 181 180 7,685 0

ASOCIACION DE PRODUCTORES AGROPECUARIOS GRAMAZU — TSACHOPEN |CERIFICATED SPECIAL COFFEE 3,484 3,292 192 30,271 2,223

ECOCAFE VILLARICA S.A. COFFEE 23,078 21,805 1,273 275,393 7,864

EMAMPAN 6 CAFE YANESHA S.R.L.-VOLCAFE-PRODELSUR COFFEE 57,984 54,785 3,199 358,804 36,626

FRUTOS MANAHEM EIRL PINEAPPLE 3,764 2,878 886 49,454 0

GRUPO VILLA RICA SAC COFFEE 5,197| 4,910 287, 31,091 0

PASCO LA GRANJA ORIHUELA EIRL FRESH CHICKEN 5,557 4572 985 294,920 12,362

PISCIFACTORIA DE LOS ANDES SA TROUT 3,200 2,371 829 1,562,247 27,673

PLAN UCAYALI S.A.C COTTON MILLING 5,152 4,637 515 3,396 6,331

PLAN UCAYALI S.A.C COTTON SEED 0 0 0 74,365 0

PLAN UCAYALI SAC COTTON FIBER 16,693 11,840 4,853 92,952 0

PRODUCTORES MARACUYA FRESH PASION FRUITS 116 71 45 3,648 10,648

SELVA INDUSTRIAL S.A. FROZEN FRUIT 2 1 1] 488 0

SELVA INDUSTRIAL S.A. PASION FRUIT PULP 33 13, 20, 5,163 0

VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 19,997 14,515 5,482) 54,286 3,900

Total PASCO 165,038 140,280 24,758 2,937,546 107,628

AMPBAO ORGANIC BANANA 0 0 0 613 0

CARAPEZ TRADERS SAC GIANT SQUID 31,221 12,489 18,733 72,408 117,708

COORPORACION REFRIGERADOS INY SA FROZEN SHELL FISH 819 614 205 45,250, 0

DINA RUIDIAS VALLADOLID LIME 10,671 7,470 3,201 853,338 19,450

PIURA EMPAFRUT SAC MANGO 6,062, 4,819 1,244 309,945 0

GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 52,346 40,948 11,399 936,821 0

MANGOS VALLA EIRL MANGO 5,506 4,376 1,129 117,448 0

PROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 10,437 5,740 4,697 105,687 8,325

SELVA INDUSTRIAL S.A. FROZEN FRUIT 50 20 30 13,914 0

Total PIURA 117,113 76,476 40,638 2,455,425 145,483

[ADETURS ANAPIA TOURISM - TOURS 108, 43| 65 4,462 1,374

IALBERGUE RURAL SUASI SAC. [ TOURISM - HOTEL 150 75 75 21,436 0

ALPAKAS SRL ALPACA SWEATERS 2,054 205, 1,849) 13,629 0

ALPATEX ALPACA SWEATERS 90,951 9,095| 81,856 405,456, 0

[AMARU TOURS EIRLTDA TOURISM - TRANSPORTATION 664 332 332 11,298 3,257

[ANDEAN COLLECTION (ALPACA SWEATERS 4,598 460 4,138 59,942 0

APRODEL CHEESE 4,839 2,016 2,823 59,837 0

APROTUR LLACHON TOURISM - TOURS 2,341 1,171 1,171 49,857 3,438

[APT EMPRESA COMERCIALIZADORA SAC. FRESH TROUT 1,443 1,069 374 389,968 0

[ARAPA SAN PEDRO Y SAN PABLO SAC [TROUT 971 389 583, 331,135 12,857

ARTESANIA EL GRAN PAJATEN SRL. HANDICRAFTS 21,012 10,506 10,506 168,663 0

ASCRIGAR RAW WOOL 1,232 369) 862, 86,359 0

[ASOCIACION DE PRODUCTORES AGROPECUARIOS VIRGEN DE LA NATIVIDAD|MACA 49 29 20 7,277 0

CECOALP [ALPACA THREAD 50 20 30 1,607 0

CECOALP 2 ALPACA FIBER 560,335 224,134 336,201 1,082,997 0

CECOVASA (CAFE DE ALTURA) ALTITUDE COFFEE 24,688 15,448 9,240 151,209 0

PUNO CECOVASA (CAFE ORGANICO) ORGANIC COFFEE 379,149 237,245 141,904 3,448,041 0

CECOVASA LTDA. GROUND COFFEE 1,158 653 505 22,508 0

COOPERATIVA AGRARIA CAFETALERA SAN JUAN DEL ORO LTDA ORGANIC COFFEE 65,528 41,003 24,525 702,211 0

CURTIDOS Y PIELES S.A.C RAW WOOL 29,419 8,826 20,593 1,218,539 0

CURTIDOS Y PIELES SAC FUR 3,630 1,089 2,541 437,559 0

DA CAPO SAC [ TEXTILES(BY POWER LOOM) 5,411 541 4,870 107,653 0

EL ALTIPLANO SAC QUINOA 18,864 7,561 11,303 307,149 0

EXPLORANDES S.A. TOURISM - TOURS 1,342 671 671 174,163 0

LA MOYITAS.R.L CHEESE 8,106 3,377 4,729 74,114 0

MINERO METALURGICA ANDINA SAC CASTING 3,043 152 2,891 106,067 50,230

MODULO DE SERVICIOS PUNO JULIACA SWEATERS 10,555 1,056 9,500) 6,892 0

NATURTEX TRADING E.LR.L. LOOMS TEXTILES 3,467 3,467 0 5,543 0

PISCIFACTORIA DE LOS ANDES SA FRESH TROUT 6,777 5,021 1,756 1,845,819 680,146

RIVER FISH FRESH TROUT 634 470 164 168,511 98,712

RODOLFO MORALES DAVILA FRUIT JUICE 156) 62 93 6,048 0

ROYAL KNIT E.LR.L. ALPACA SWEATERS 120,389 12,039 108,350 1,173,249 0

SERVICIOS TURISTICOS OVE [ TOURISM - TRANSPORTATION 2,303, 921 1,382 297,190 0,

Total PUNO 1,375,419 589,517 785,902 12,946,389 850,014
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Contract No. 527-C-00-99-00271-00

Poverty Reduction and Alleviation (PRA) Project

TABLE 6

PRA Cumulative Results per

Region and Client: Through June 2006

Region Client Sub-product Net Daysof Dayfn‘;;;‘b‘” Da{;gjngna;"” Net Sales(Uss) | 'E‘Jg)me”‘
AGRICOLA EL BIAVO SAC Y EMPRESAS RELACIONADAS PROCESSED RICE 274,926 230,344 44,583 3,137,634 0|
AGROFORESTAL RICE 151,250 126,723 24,527 1,686,395 720,000
IAGROINDUSTRIAS MAYO S.A CHOCOLATE 1,320] 924 396 8,244 6,069
IAGRONEGOCIOS S.A.C PROCESSED RICE 59,447 49,807 9,640 722,493 46,776
ALGODONERA DE LA SELVAS.A.C COTTON FIBER 106,370 75,444 30,926 483,517 0|
ALGODONERA DE LA SELVA SAC FASE Il COTTON FIBER 303,306 215,122 88,183 1,954,329 87,982
IALGODONERA JUANJUI SAC COTTON FIBER 59,602 42,273 17,329 247,200 0
IAMAZON COTTON S.A.C COTTON FIBER 2,312 1,640 672 17,663 0
APA FRAY MARTIN DE PORRES COCOA GRAINS 126 89 37| 2,386 0|
IASOCIACION DE PRODUCTORES DE ARROZ DEL ALTO HUALLAGA RICE 1,702] 1,362 340 22,408 0
(CARLOS L TORREJON RUBIO Y PRODUCTORES DE ALMIZCLE MUSK SEED 2,989 1,196 1,794 33,110 0
ICOLER & COLANTONIO PERU SAC SUGAR CANE SEED 7,770 5,828 1,943 0 149,046
(COMERCIAL TEMPLO COFFEE 1,454 814 640 12,045 257
COMITE DE PRODUCTORES AGROPECUARIOS DEL DISTRITO DE PAJARILLO RICE 947 758 189 11,018 0
[COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 160| 132] 29 2,219 0
(COOPERATIVA AGRARIA DE CITRICULTORES DE JUANJUI ORANGES 4,026 2,617 1,409 35,793 0

SAN MARTIN DISTRIBUIDORA MILAGRITOS, S.R.L. RICE 1,945 1,630 315 21,282 0|

EXPORTACIONES SIERRA Y SELVA COCOA GRAINS 266 188 78 5,353 0

FORESTA INVERSIONES Y NEGOCIOS SRL CAUPI BEANS 805 631 174 6,744 0

FORESTA INVERSIONES Y NEGOCIOS SRL HARD YELLOW CORN 3,884 2,654 1,230 55,027 0

FORESTA SRL RICE AND OTHERS 4,186 2,511 1,674 224,305 0|

HERLINDA HIDALGO DEL CASTILLO MARKETING FOR TILAPIA 299 150 150 3,642, 0

INDUSTRIAS DEL MAIZ PICOTA S.A HARD YELLOW CORN 1,429] 977, 453 59,697 0

JESUS VICTORIANO PANDURO PINEDO MUSK 4,147 1,659 2,488 68,645 0

LILY ACOSTA DE MENDOZA/HOTEL RIO SHILCAYO EVENTS 30| 18 12| 4,217 0|

LOZANO DIAZ ISABEL SAUSAGE 13 11 1 1,592 0

PERUVIAN COFFEE SAC COFFEE 1,587 894 693 19,797 0

PROCESADORA DEL SUR COFFEE 7,272 4,097| 3,175 39,490 0

PROCESADORA DEL SUR - FASE I COFFEE 3,887 2,190 1,697 33,036 0|

PRODUCTORES DE CHAZUTA HARD YELLOW CORN 21,520 14,706 6,814 234,251 0

ROMERO TRADING SAC COTTON FIBER 101,192 71,772 29,421 490,896 6,075

RPS BELLAVISTA RICE 8,435 7,067 1,368 96,876 0

RPS RIOJA RICE 2,397 2,008 389 46,343 0|

YACUMAMAN EIRL TOURISM - TOURS 36 22| 15 8,682 0

Total SAN MARTIN 1,141,038 868,254 272,784 9,796,327 1,016,203

TUMBES IASPPBO ORGANIC BANANA 2,467 1,974 493 57,465 0

Total TUMBES 2,467 1,974 493 57,465 0|

AGROINDUSTRIAS CAMPO VERDE SAC COTTON FIBER 3,656 2,593 1,063 19,808 0

IAGROSELVA SANGRE DE GRADO 529 265 265 6,702, 0

IALPI ROSA SAC WOODEN FLOORING 2,944 2,355 589 197,996 16,815

AMERICAN TRADING SAC SHIPIBO POTTERY 14,273 4,282 9,991 85,776 10,400

APMEPA - ASOC. DE PRODUCTORES DE MENESTRAS DE PADRE ABAD BEANS 643 621 22| 5,621 0

IASFERA S.A.C COTTON FIBER 10,052 7,130 2,923 35,277 0

IASOC. DE PRODUCTORES DE PALMITO DE AGUAYTIA FRESH HEARTS OF PALM 9,536 6,661 2,874 69,706 5,691

ASOC. DE PRODUCTORES DE PALMITO DE AGUAYTIA (ASPPA) FRESH HEARTS OF PALM 1,463 1,022 441 11,316 0|

ASOCIACION DE CACAOTEROS TECNIFICADOS DE PADRE ABAD COCOA GRAINS 1,824 1,287 538 39,522 0

IASOCIACION DE PALMICULTORES DE SHAMBILLO BUNCH 11,272 5,636 5,636 168,460 0

IASOCIACION DE PRODUCTORES DE CAMU CAMU DE AGUAYTIA - APCCA CAMU CAMU 165| 110 55 6,849 0

ASOCIACION DE PRODUCTORES PINEROS SE SHAMBILLO - APPSHA CAYENA PINEAPPLE 9,461 7,235 2,226 138,349 0|

ICOMERCIAL TEMPLO COFFEE 2,181 1,221 960 18,067 385

COMITE DE PRODUCTORES FLOR DEL VALLE HARD YELLOW CORN 10,436 7,131 3,304 92,224 0

ICOMYS SAC NATIVE TRINKETS (JEWELRY) 6,224 311 5,913 11,332 0

[COMYS-AIDER SHIPIBO TEXTILES 17,404 870 16,533 33,623 224

[COMYS-AIDER SHIPIBO POTTERY 2,848 142 2,706 15,954 0

ICONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO COTTON FIBER 85,734 60,807 24,926 352,841 54,437

(CONSORCIO DE PRODUCTORES DE PLATANO DE UCAYALI - COPPU BANANA 118,879 81,566 37,313 782,396 0

ICONSORCIO FORESTAL AMAZONICO 'WOOD LUMBER 11,981 11,741 240 423,237 0|

UCAYALI [COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 22 21 1 352, 0

ICOOPERATIVA AGRARIA LA DIVISORIA COFFEE 941 527 414 27,406 0

ICOOPERATIVA AGRARIA LTDA EL ALGODONERO RAW COTTON 25,704 18,207 7,497 69,299 0

ECOMUSA SINCHI ROCA SHIRINGA LAMINATED RUBBER 131 105 26 768 0|

ECOMUSA SR. DE LOS MILAGROS/ S&C ING. RAW COTTON 9,254 6,555 2,699 54,048 0

ECOMUSA UNI PUERTO NUEVO LAMINATED RUBBER 88 70, 18, 532 0

EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 5 4 2 69,028 0

LA PROVEEDURIA [ TROPICAL FRUITS 80| 52| 27| 1,029 2,857

MADERAS PERUANAS WOOD LUMBER 2,911 2,853 58 491,783 0

NCS AMERICAN FORESTAL 'WOODEN FLOORING AND OTHERS 32,586 26,069 6,517 632,013 0

(OLAMSA S.A PALM CRUDE OIL 662,159 595,943 66,216 9,536,089 572,896

PIMENTAL PERUANA S.A BLACK PEPPERCORN 1,111 556 554 32,306 3,474

PLAN UCAYALI S.A.C COTTON MILLING 9,113] 8,202 911 6,008 11,200

PLAN UCAYALI S.A.C COTTON SEED 0 0 0 247,111 0

PLAN UCAYALI SAC COTTON FIBER 91,014 64,552 26,461 445,089 0

PROCESADORA SAC CARAOTAS BEANS 10,794 7,942 2,852 90,426 1,800

PROYECTO MADEBOSQUES WOODEN FLOOR 326 321 5 8,762, 0

PROYECTO MADEBOSQUES WOODEN FLOORING 5,062 4,050 1,012 9,189 12,114

PULSES PERU SAC. / AGRICULTORES CAUPI BEANS 4,471 3,497 974 27,007 4,214

ROLANDO CHAMBERGO YAURI CAYENA PINEAPPLE 1,971 1,507 464 33,414 0|

[SEM PERU SELVA SAC DRYING OF CORN GRAINS 3 1 1 4,452, 1,009,810

SEM PERU SELVA SAC / PRODUCTORES DE MAD EN RESTINGAS DE UCAYALI - AMUCAU|HARD YELLOW CORN 81,866 55,945 25,921 1,006,827 67,477

Total UCAYALI 1,261,116 999,965 261,150 15,307,993 1,773,794

Total general 10,611,861 6,544,434 4,067,427 132,103,792 10,067,930
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Contract No. 527-C-00-99-00271-00 Poverty Reduction and Alleviation (PRA) Project
Annex 1. PRA Resultsin AD Districts and Departments through June 2006

A) Quarterly Resultsin Alternative Development Areas

TABLE Al

Sales (US$) in AD Region and Priority Districts, April - June 2006

- o Dyicri —

Rogon | e | | ot megion | Py Ditcs

JUNIN 69,851 2,143,164 2,213,015 3.16%

UCAYALI 1,244,435 343,878 1,588,313 78.35%

AYACUCHO 723,984 799,174 1,523,158 47.53%

AD Region cUSCO 224,439 731,810 956,248 23.47%

SAN MARTIN 243,891 592,252 836,143 29.17%

HUANUCO 103,711 290,725 394,436 26.29%

PASCO 193,398 193,398 0.00%

Total in AD Region 2,610,311 5,094,401 7,704,712 33.88%

ANCASH 338,903 338,903 |

CAJAMARCA 1,334,990 1,334,990 |

PUNO 1,101,442, 1,101,442 |

PIURA 679,186 679,186 |

Other  |AMAZONAS 273,690 273,690 |

Region [HUANCAVELICA 209,498 209,498 |

APURIMAC 189,751 189,751 |

LORETO 163,627 163,627 |

TUMBES 57,465 57,465 |
LAMBAYEQUE 17,641 17,641

Total in Other Region 0 4,366,195 4,366,195 0.00%

Total PRA 2,610,311 9,460,596 12,070,907 21.62%)

TABLE A2

Sales (US$) in AD Region and Priority Districts, April - June 2006 Total Region / Total
— PRA
) Priority Other .
Region Districts* Districts Total Region

JUNIN 69,851| 2,143,164 2,213,015 18.33%
UCAYALI 1,244,435 343,878 1,588,313 13.16%
AYACUCHO 723,984 799,174 1,523,158 12.62%
AD Region |cuscoO 224,439 731,810 956,248 7.92%
SAN MARTIN 243,891 592,252 836,143 6.93%
HUANUCO 103,711 290,725 394,436 3.27%
PASCO 193,398 193,398 1.60%
Total in AD Region 2,610,311| 5,094,401 7,704,712 63.83%)
Total in Other Region 0| 4,366,195 4,366,195 36.17%
Total PRA 2,610,311] 9,460,596 12,070,907 100.00%

* 58 Priority Districts defined by USAID in December 2005
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Contract No. 527-C-00-99-00271-00 Poverty Reduction and Alleviation (PRA) Project

B) Cumulative Resultsin Areas of Alternative Devel opment

TABLE A3

Cumulative Sales US$ in AD Region and Priority Districts, Through June 2006

. Priority — ) % Priority
Region Districts* Other Districts | Total Region Dlstrlctg / Total
Region
JUNIN 741,734 18,364,452 19,106,186 3.88%
UCAYALI 12,341,518 2,966,475 15,307,993 80.62%
CUSCO 577,263 9,421,156 9,998,419 5.77%
AD Region [SAN MARTIN 4,514,876 5,281,451 9,796,327 46.09%
AYACUCHO 1,930,992 5,038,078 6,969,070 27.71%
HUANUCO 3,300,805 3,043,127 6,343,932 52.03%
PASCO 2,937,546 2,937,546 0.00%
Total in AD Region 23,407,188 47,052,285 70,459,473 33.22%
CAJAMARCA 25,537,452 25,537,452, |
ANCASH 9,984,711 9,984,711 |
PUNO 12,946,389 12,946,389 |
AMAZONAS 4,701,463 4,701,463 |
HUANCAVELICA 2,580,703 2,580,703 |
Other Region |APURIMAC 2,565,519 2,565,519 |
PIURA 2,455,425 2,455,425 |
LORETO 560,820 560,820 |
LAMBAYEQUE 224,864 224,864 |
TUMBES 57,465 57,465 |
LA LIBERTAD 29,507 29,507
Total in Other Region 0 61,644,318 61,644,318 0.00%
Total PRA 23,407,188 108,696,604 132,103,792 17.72%
TABLE A4

Cumulative Sales US$ in AD Region and Priority Districts, Through June 2006

Total Region /
- Total PRA
’ Priority —_— .
Region Districts* Other Districts | Total Region

JUNIN 741,734 18,364,452 19,106,186 14.46%

UCAYALI 12,341,518 2,966,475 15,307,993 11.59%

CUSCO 577,263 9,421,156, 9,998,419 7.57%

AD Region |SAN MARTIN 4,514,876 5,281,451, 9,796,327 7.42%
AYACUCHO 1,930,992 5,038,078 6,969,070 5.28%

HUANUCO 3,300,805 3,043,127 6,343,932 4.80%

PASCO 2,937,546 2,937,546 2.22%

Total in AD Region 23,407,188 47,052,285 70,459,473 53.34%
Total in Other Region 0 61,644,318 61,644,318 46.66%
Total PRA 23,407,188| 108,696,604 132,103,792 100.00%

* 58 Priority AD Districts defined by USAID in December 2005
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Contract No

. 527-C-00-99-00271-00

Poverty Reduction and Alleviation (PRA) Project

Annex 2: Revised FY 2006 Performance Targets and Progress through June 2006
TABLE A5
PRA Annual Results* vs Targets: October 2005 - June 2006
Sales (US$) Employment (days of labor) Investment (US$)

BC | Nersaies | Tager | ROTHOR | DOjeol | qarger |l Tar) ImeSTONt | gy | %01 Troe
AYACUCHO 2,584,497 2,239,348 115.41% 153,852 208,383 73.83%) 0 298,513 0.00%
CUSCO 4,207,166 4,055,985 103.73%) 142,234 341,905 41.60% 744,934 540,677 137.78%
HUANCAYO 6,043,582 5,153,935 117.26% 253,773 308,387 82.29%) 4,575 687,038 0.67%
HUANUCO 756,908 1,316,211 57.51% 47,434 99,955 47.46% 113,488 175,456 64.68%)
JAEN 3,429,725 5,700,796 60.16%) 228,979 309,425 74.00%) 35,000 574,736 6.09%
PIURA 2,270,092 2,960,406 76.68%) 118,173 290,575 40.67% 137,158 298,459 45.96%
PUCALLPA 4,907,650 5,324,813 92.17% 322,767 563,986 57.23% 224 709,817 0.03%
TARAPOTO 2,675,029 3,302,019 81.01% 273,932 318,596 85.98% 0 440,171 0.00%
CAJAMARCA * 1,776,755 1,863,071 95.37% 103,903 108,350 95.90%) _ _ _
HUAYLAS * 1,786,342 3,426,475 52.13%) 25,951 108,548 23.91% _ _ _
PUNO * 869,299 1,603,835 54.20% 111,179 231,811 47.96% | _ _
AGUAYTIA ** | | a | n a n a n
TINGO MARIA ** | | a | a a a a a
TOCACHE ** n | h | a n a | a
VRAE **

Total 31,307,046 36,946,894 84.74%) 1,782,176 2,889,921 61.67%) 1,035,379 3,724,867 27.80%)
HUANCAVELICA 957,118 875,544 109.32%) 69,571 86,244 80.67%) 30,226 43,060 70.19%

* These ESCs closed in December 2004
** As of October 2005, responsibility for business promotion in these AD areas was transferred to PRA’s ESCs in Pucallpa, Tarapoto, and Ayacucho
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Annex 3: Forest Certification Activities and Progress through June 30, 2006

Total Hectares 573,776
Region Madre de Dios Ucayali Huanuco Pasco Loreto
Forestal Venao
. Weight . Consorcio " Alpirosa Maderera Forestal Superpisos
Clients (ountaje) Period | "D dras CORPFOREST TniGenous Comminiies NCS ac ARBE MAILSAC Marafion Beitia ** S A IMAZA
Nueva Nueva Santa Flor de .
Shahugya| | Sawawo | | El Dorado | Victoria | | Rosa Santa Ana | Shengari | | Mapalja
190,983
Forest area (he) 68,554 20,770 47580 ®23 77,060 7894 20390 124 30,052 5700 44,703 41,658 30,290 44,678 28,000 10,198 46,363 47,579
Agreement signed 30-Abr-06
15-May-06 done done done done done done done done done done done done done done done done done done
BASELINE
Selection of client 01-Abr-06
06-Jun-06 done done done done done done done done done done done done done done done done done done
Base map for forest BASELINE
inventor P 15-Jun-06 |15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06
Y 5 31-Jul-06 _ |31-Jul-06 0 31-Jul-06 0 done 0.63 done 0.63 done 0.63 done 0.63 done 0.63 |31-Jul-06 | 0.00 |31-Jul-06 |0.00|31-Jul-06 | 0.00 | 3.13 done 5 done 5.00 |31-Jul-06 0.00 done 5 [31-Jul-06 0 done 5 done 5 [31-Jul-06 0
BASELINE
:’Ianni.ng exploratory 01-Jul-06  [01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06
t I{
orestinventory 2 01-Oct-06 |01-Oct-06 0 01-Oct-06 0 done 0.25 done 0.25 done 0.25 done 0.25 done 0.25 |01-Oct-06 | 0.00 [01-Oct-06 |0.00|01-Oct-06 | 0.00 [ 1.25 done 2 done 2 [01-Oct-06 0 done 2 |01-Oct-06 0 done 2 done 2 |01-Oct-06 0
Implementation BASECING
exgloratory inventory 01-Jul-06 _ [01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06
25 01-Nov-06 |01-Nov-06 0 01-Nov-06 0 done 3.13 done 3.13 done 3.13 done 3.13 done 3.13 |01-Nov-06 | 0.00 |01-Nov-06 |0.00|01-Nov-06 | 0.00 | 15.63 done 25 done 25 |01-Nov-06 0 done 25 [01-Nov-06 0 done 25) done 25 |01-Nov-06 0
Forest management plan BASELINE
adjusted to international 31-Ago-06 |31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 01-Jul-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 01-Jul-06 01-Jul-06 31-Ago-06
standards 25 31-Ene-07 [31-Ene-07 0 31-Ene-07 0 done 3.13 done 3.13 [31-Ene-07 | 0.00 |31-Ene-07 | 0.00 [31-Ene-07 | 0.00 [31-Ene-07 | 0.00 |31-Ene-07 [0.00|31-Ene-07 | 0.00 | 6.25 |15-Ago-06 0 31-Ene-07 0 [31-Ene-07 0 [31-Ene-07 0 [31-Ene-07 0 [15-Ago-06 0 15-Ago-06 0 [31-Ene-07 0
BASELINE
ng;gg’:sﬁﬁg;ﬁf'a" 01-Jul-06__|01-Ju-06 01-Jul-06 01-Ju-06 01-Ju-06 01-Ju-06 01-Ju-06 01-Ju-06 01-Jul-06 01-Ju-06 01-Ju-06 01-Ju-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Ju-06 01-Jul-06 01-Ju-06
P 31-Mar-07 |31-Mar-07 0 31-Mar-07 o] 30-Sep-06 | 0.00 |30-Sep-06 [0.00|31-Mar-07 | 0.00 |31-Mar-07 [ 0.00 |31-Mar-07 | 0.00 |31-Mar-07 | 0.00 |31-Mar-07 [0.00|31-Mar-07 | 0.00 [ 0.00 |31-Ago-06 0 31-Mar-07 0 |31-Mar-07 0 [31-Mar-07 0 |31-Mar-07 0 |31-Ago-06 0 31-Ago-06 0 [31-Mar-07
. . BASELINE
iF; '\‘;":::gg;%‘gg“ﬁ;ﬂzsl 01-Jul-06 01-Ju-06 01-Jul-06
30-Nov-06 done 3 done 3 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 | 3.00 done 3 done 3 [30-Nov-06 0 |30-Nov-06 0 done 3 done 3 done 3 done 3
Implementation BASELINE
commercial inventory 01-Jul-06 01-Jul-06 01-Jul-06
2006 10 31-Dic-06 done 10 done 10 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25 10 done 10 done 10 |31-Dic-06 0 |31-Dic-06 0 done 10 done 10 done 10 done 10
BASELINE
IAOP 2006 elaborated 31-Ago-06 31-Ago-06 31-Ago-06
3 15-Feb-07 done 3 done 3 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 3 done 3 done 3 |15-Feb-07 0 |15-Feb-07 0 done 3 done 3 done 3 done 3
AOP 2006 presented to BASECING
I P 15-Sep-06_|30-Jul-06 01-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06 15-Sep-06
3 28-Feb-07 [30-Nov-06 0 30-Nov-06 0 28-Feb-07 | 0.00 [28-Feb-07 | 0.00 [28-Feb-07 | 0.00 |28-Feb-07 | 0.00 [28-Feb-07 | 0.00 [28-Feb-07 | 0.00 |28-Feb-07 [0.00|28-Feb-07 | 0.00 0 done 3 done 3 [28-Feb-07 0 |28-Feb-07 0 done 3 done 3 done 3 done 3
1st Preliminar evaluation BASELINE
progress towards 15-Jun-06 |15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06 15-Jun-06
certification 2 30-Nov-06 [30-Nov-06 0 30-Nov-06 0 30-Sep-06 | 0.00 [30-Sep-06 | 0.00 [30-Nov-06 | 0.00 |30-Nov-06 [ 0.00 |30-Nov-06 | 0.00 |30-Nov-06 | 0.00 |[30-Nov-06 |0.00|30-Nov-06 | 0.00 | 0.00 done 2 30-Nov-06 0 [30-Nov-06 0 |30-Nov-06 0 [30-Nov-06 0 done 2 done 2 |30-Nov-06 0
Certification workplan BASECING
v 2 01-May-06 |01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 15-Jul-06 01-May-06
2 15-Dic-06 _|15-Dic-06 0 15-Dic-06 0 30-Sep-06 | 0.00 [30-Sep-06 | 0.00 [15-Dic-06 | 0.00 |15-Dic-06 [ 0.00 [15-Dic-06 | 0.00 [15-Dic-06 | 0.00 |15-Dic-06 [0.00|15-Dic-06 | 0.00 0 done 2 15-Dic-06 0 [15-Dic-06 0 |15-Dic-06 0 [15-Dic-06 0 [31-Jul-06 0 done 2 |15-Dic-06 0
Contacto y contrato con
certificadora
2nd Preliminar evaluation BASELINE
progress towards 30-Jun-06 |30-Jun-06 30-Jun-06 01-Sep-06 01-Sep-06 30-Jun-06 30-Jun-06 30-Jun-06 30-Jun-06 30-Jun-06 30-Jun-06 01-Ago-06 30-Jun-06 30-Jun-06 30-Jun-06 30-Jun-06 01-Ago-06 01-Ago-06 30-Jun-06
certification 2 30-Abr-07 _|30-Abr-07 0 30-Abr-07 0 30-Oct-06 | 0.00 [30-Oct-06 | 0.00 [30-Abr-07 | 0.00 |30-Abr-07 | 0.00 [30-Abr-07 | 0.00 [30-Abr-07 | 0.00 |30-Abr-07 [0.00|30-Abr-07 | 0.00 | 0.00 |15-Ago-06 0 30-Abr-07 0 [30-Abr-07 0 |30-Abr-07 0 [30-Abr-07 0 |15-Ago-06 0 15-Ago-06 0 |30-Abr-07 0
Corrective measures BASELINE
initiated 01-May-06 |01-May-06 01-May-06 01-Oct-06 01-Oct-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-Ago-06 01-Ago-06 01-May-06 01-May-06 15-Ago-06 15-Ago-06 01-May-06
5 01-Ene-07 |01-Ene-07 0 01-Ene-07 o] 31-Oct-07 | 0.00 |31-Oct-07 [0.00|01-Ene-07 | 0.00 |01-Ene-07 [ 0.00 |01-Ene-07 | 0.00 |01-Ene-07 | 0.00 |01-Ene-07 [0.00|01-Ene-07 | 0.00 [ 0.00 |15-Ago-06 0 15-Ago-06 o] 0 [01-Ene-07 0 |01-Ene-07 0 |30-Sep-06 0 30-Sep-06 0 |01-Ene-07 0
Application for quotes of BASELINE
formal certification 01-Jul-06 _ [01-Jul-06 01-Jul-06 01-Nov-06 01-Nov-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 15-Ago-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 15-Ago-06 15-Ago-06 01-Jul-06
evaluation 15-May-07 |15-May-07 15-May-07 30-Nov-06 30-Nov-06 15-May-07 15-May-07 15-May-07 15-May-07 15-May-07 15-May-07 30-Ago-06 15-May-07 15-May-07 15-May-07 15-May-07 30-Ago-06 30-Ago-06 15-May-07
BASELINE
Selection certifier 01-Jul-06 _ [01-Jul-06 01-Jul-06 01-Nov-06 01-Nov-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06
30-May-07 |30-May-07 30-May-07 30-Nov-06 30-Nov-06 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07 30-May-07
Scoping
. BASELINE
FOVT?" e_"a"_‘a“T" for ’ 15-Ago-06 [15-Ago-06 15-Ago-06 15-Nov-06 15-Nov-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 01-Sep-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 01-Sep-06 01-Sep-06 15-Ago-06
certification implemente 15.3ul07  |15-Jul-07 0 15-3ul-07 0 15-Dic-06 | 0.00 |15-Dic-06 |0.00|15-Jun-07 | 0.00 |15-Jun-07 | 0.00 |15-Jun-07 | 0.00 [15-Jun-07 | 0.00 |15-Jun-07 |0.00[15-Jun-07 | 0.00 | 0.00 [15-Sep06 | 0 |15-3u-07 | 0 |15-Jul07 0 [153u-07 | o [153u-07 | 0 [15-sep0s | O [15-Sep0s | 0 [15-dul-07 0
Corrective measures BASELINE
undertaken 15-Ago-06 _|15-Ago-06 15-Ago-06 01-Dic-06 01-Dic-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 07-Sep-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 07-Sep-06 07-Sep-06 15-Ago-06
5 01-Ago-07 |01-Ago-07 0 01-Ago-07 0 15-Dic-06 | 0.00 [15-Dic-06 |0.00 [01-Jul-07 0.00 |01-Jul-07 0.00 [01-Jul-07 | 0.00 [01-Jul-07 | 0.00 |01-Jul-07 [0.00|01-Jul-07 | 0.00 | 0.00 [20-Sep-06 0 01-Ago-07 0 |01-Ago-07 0 01-Ago-07 0 ]01-Ago-07 0 |20-Sep-06 ] 20-Sep-06 0 [01-Jul-07 0
BASELINE
Certificate issued 30-Sep-06 [30-Sep-06 30-Sep-06 31-Ene-07 31-Ene-07 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 01-Sep-06 01-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 01-Sep-06 01-Sep-06 30-Sep-06
30-Sep-07 |30-Sep-07 30-Sep-07 30-Mar-07 30-Mar-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-06 30-Sep-06 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-06 30-Sep-06 30-Sep-07
BASELINE
Certification annual audit 30-Sep-06 |1-Sep-06 30-Sep-06 31-Ene-07 31-Ene-07 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 1-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 1-Sep-06 1-Sep-06 30-Sep-06
30-Sep-07 |1-Sep-07 30-Sep-07 30-Mar-07 30-Mar-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-06 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-06 30-Sep-06 30-Sep-07
100 —d —d - — 275 —= —a —2 = —= =
0.119 0.036 0.078 0.049 0.018 0.081
|PROGRESS | 45.703| 1.912 0.579 2.492 0.927 0.942 4.444

* Company linked to the Sinchi Roca indigenous communities
** Company linked to the Santa Marta indigenous communities
*** Company linked to the indigenous communities of Belén, Divisoria, Milagros, Leticia, Dinamarca, and Davis



SECTION I

Public-Private Partnerships (PPP) Component
A. Progress to date
Al. Results

Due to significant budgetary constraints, USAID/Peru instructed PRA to wrap up the Public-
Private Partnership (PPP) component - CLINZ - by the end of July 2006. It involved suspending
all technical support provided to Prolnversion by June 30, 2006 and repatriating Patricio
Mansilla, the Infrastructure Director, by July 25, 2006. Despite this fact, PRA’s Public-Private
Partnership (PPP) Component achieved important milestones during the April — June 2006
quarter. Thanks to USAID s support via the PRA Project, the Government of Peru awarded the
concession contract to build and operate a new container terminal in the port of Callao - a
USAID technical assistance effort that is leveraging $200 million in investment from the private
sector.

Since its inception in September of 2003, the PRA/PPP Component has worked closely with the
Peruvian Agency for the Promotion of Private Investments (PROINVERSION) and the Ministry
of Transport and Communications (MTC) in the design, structuring and implementation of PPP
transactions to finance, build, rehabilitate, operate and maintain three major highways that are
part of the South American Infrastructure Integration Initiative (IIRSA), and a new container
terminal in the country’s main port. The results to date of USAID’s assistance to the GOP have
been noteworthy:

Completed:

e [IRSA Amazon North Highway Concession: This is a 25-year PPP concession agreement
between the MTC and a private consortium to finance, construct, rehabilitate, operate
and maintain 964 km of national highway between the cities of Paita, in the department
of Piura on the Pacific coast, and the river port of Yurimaguas, in the eastern department
of Loreto. Signed in June of 2005, this ground-breaking PPP transaction will mobilize
more than US$220 million in private investment to finance the rehabilitation and
construction of the highway over the next four years.

e South Container Terminal of the Port of Callao: This is a 30-year, $357 million
concession to build and operate a new, state-of-the-art, container terminal that will add
more than 830,000 TEU (twenty-foot equivalent units) per year in capacity to the Port
of Callao, the largest and most important port serving Peruvian cargo. The
comprehensive technical, legal and financial transaction design was completed in March
2006. The concession contract was awarded on June 19, 2006 to P&O (Dubai Ports).

e Rural Electrification Program: This $11 million program consists of four rural
electrification projects, including transmission and electricity distribution in the VRAE
region, electricity distribution in Tocache, and completing the on-going electricity
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distribution project in Ucayali. At the request of USAID, the PRA/PPP team conducted
a comprehensive transaction design study, project appraisal, financial analysis, system
design, and plan of action to develop these four rural electrification projects. The
implementation of this program still requires a significant financial contribution on the
part of USAID, as well as co-financing from the GOP and the electric utility.

Ongoing:

IIRSA Amazon Central Highway Concession: This is a 30-year, US$115 million
concession (IIRSA Amazon Central — AC) to finance, rehabilitate, construct, operate and
maintain 847 km of national highway between the cities of Lima, on the Pacific Coast,
and Pucallpa in the eastern department of Ucayali, and the city of Huancayo; The
technical, legal and financial design has been completed and the transaction is in its final
implementation stage. The concession award is expected in December 2006.

Fernando Belaunde Terry Road Concession: This project is preliminarily structured as a
16-year PPP concession to rehabilitate, build, operate and maintain the 450 km. Fernando
Belaunde Terry (FBT) roadway between the cities of Tarapoto in the department of San
Martin, and Tingo Maria in the department of Huanuco. The initial and preliminary
evaluation of a possible concession has been completed. However, the project still has to
go through a complete, detailed and rigorous technical, financial and legal transaction
design process.

All of these pioneering PPP transactions will mobilize more than $700 million from the Peruvian
private capital markets over the next four years. The Peruvian Government, by promoting and
facilitating the participation of the private sector, and turning to the private capital market for the
required investment financing, will lessen the pressure on the GOP's fiscal budget, freeing scarce
tax revenues to be focused on other public sector priorities such as education and health while
still ensuring sustainable investments in infrastructure construction and maintenance.

A2. Main accomplishments

Significant and unique accomplishments were attained in the process of completing and
delivering these infrastructure PPP initiatives:

Ground-breaking financial structuring:

A US$60 million partial credit guarantee (PCG) was designed and negotiated with the
Inter-American Development Bank (IDB) to facilitate the financing of the more than
US$200 million Amazon North concession. This is the first-ever financial guarantee
granted by the public sector window of the IDB. The PCG will not only allow the
concessionaire to obtain better financial terms, but will facilitate access to the domestic
capital market. The PCG was approved by the IDB Board of Directors on February 2,
2006.
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e A revolving US$60 million bridge loan was designed and negotiated with the Andean
Development Corporation (CAF) to ensure the prompt initiation of construction of the
Tarapoto - Yurimaguas segment of the Amazon North concession while long-term
financing is obtained by the winning concessionaire through bond issues in the domestic
capital market.

e Two infrastructure bonds to finance the Amazon North and Amazon Central concession
projects were simulated and rated by a renowned credit rating agency to ensure their
creditworthiness.

e A comprehensive financial analysis model to determine the economic and financial
viability of the Concession of the New South Container Terminal in the Port of Callao
was developed and presented to PROINVERSION in March of 2006.

State-of-the-art concession contracts:

e A "second generation™ concession contract with significant improvements over similar
PPP contracts for other concessions in Peru's transportation sector, which incorporates
industry-specific international best practices and innovative risk mitigation mechanisms,
was developed for the Amazon North Highway concession.

e The Amazon North concession contract is being used by PROINVERSION as a model
for concession transactions that require government subsidies (i.e. concessions that
require PAO + PAMO payments). This concession contract model was adapted by
PROINVERSION for the five concession projects that make up Interocednica Sur
highway and for the more than 20 concessions that make up the Costa — Sierra road
concession program.

e A concession contract tailored specifically to the financial, technical, and legal structure
of the Amazon Central Highway concession has been finalized and is being reviewed by
PROINVERSION. The Amazon Central concession contract will become a model for
self-sustainable PPP concessions (i.e. without government subsidies).

e Innovative risk management mechanisms were developed specifically for these two
contracts, such as: periodic maintenance cost insurance to reduce volatility in periodic
maintenance costs; clauses to protect the financiers in the event of early termination of
the contract; minimum revenue guarantee to minimize traffic risk in the Amazon Central
concession project;

Pioneering environmental management tools:
e The first-ever Strategic Environmental Evaluation (SEE) for an infrastructure project in

Peru, complemented with environmental impact assessments for each highway section,
were developed for the Amazon North concession.

QUARTERLY REPORT APRIL-JUNE 2006 11-3



CONTRACT NO. 527-C-00-99-00271-00 POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

A comprehensive and unprecedented set of environmental regulations and penalties for
non-compliance were prepared and incorporated into the highway concession contracts.

Public consultations along the Amazon North and Amazon Central corridors to
disseminate the potential environmental impacts of the project and the corresponding
mitigating measures were completed in most of the municipalities served by these two
highways, as well as in indigenous communities living within their area of influence.

A single comprehensive environmental impact assessment for the Amazon Central
corridor was developed and approved by the MTC.

Unparalleled potential economic impact:

The Amazon North and Amazon Central concessions will guarantee the financing,
construction, rehabilitation, and long-term operation and maintenance of more than 1,800
km highway (more than 18 percent of Peru’s national highway network.) These will be
two of the largest, in terms of length, road concession projects in the world

These highways will integrate, along two different routes, the coastal, mountain and
jungle regions of Peru and will connect Peru with Brazil, the region’s largest economy.
More importantly, they will significantly reduce transportation costs and travel time,
improve the competitiveness of products and businesses in the area, and provide the
foundation for viable alternatives to coca and for a competitive and licit business
environment.

The Amazon North concession’s area of influence includes six departments with 24% of
the country’s population and 15% of its GDP; the Amazon Central’s area of influence, on
the other hand, includes five departments with close to 50% of the country’s GDP.

The Concession of the South Container Terminal will modernize the Port of Callao and
significantly improve its capacity and productivity. The new terminal will add 600,000
TEU/year of capacity and will significantly reduce handling costs.

Well structured transactions that are bankable in the international capital markets:

As noted in a Latin Finance’s article, for the first time a Peruvian company (the IIRSA
Norte concessionaire) successfully placed $213 million securitized bonds in the US
capital markets. This is a testament of a well done transaction design work.

LatinFinance — Daily brief — August 17, 2006

IIRSA Norte Places $213 Million Bonds To Fund Infrastructure Peruvian toll-
road concessionaire IIRSA Norte has successfully sold $213 million of securitized
bonds under 144A rules in the US to mainly European and US investors. The
bonds are backed by the issuance of certificates of annual payments (so-called
certificados de reconocimientos de pago annual de obras — CRPAQOs) made to the
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concessionaire by the government of Peru to compensate for construction
progress. This the first time a Peruvian company has raised financing via this
type of financing mechanism, according to law firm Rosell6, which acted as legal
advisor to 1IRSA Norte. Although the CRPAOs are freely transferable, they do not
constitute sovereign debt of Peru which means the country’s indebtedness is not
affected. The funds raised will be used to finance the construction of the 960-
kilometer stretch of Amazonas Norte highway, part of a larger project —
Interoceanica — which is part of the plan for the Integration of the Regional
Infrastructure of South America (IIRSA).

B. Main PPP Component Activities between April - June, 2006

During the review period, the work of the PPP team focused in the design and implementation of
the following three PPP transactions:

e The Amazon Central Highway Concession
e The Concession of the South Container Terminal of the Port of Callao
e The FBT road Concession

B1. Amazon Central Highway Concession
Bla. Main transaction design and implementation activities

The PRA/PPP team in coordination with its subcontractors CAMINERQOS, Apoyo
&Asociados/FITCH Ratings, ECSA, and Steer Davies Glebe, carried out the following activities:

Engineering

A detailed engineering study to determine the initial investment and the long-term operation and
maintenance costs was prepared by our subcontractor CAMINEROS. The goal of the study was
to prepare a complete rehabilitation and maintenance program and cost estimates for the life of
the concession, as well as update the initial capital investment costs for phases I and 11 of the
project. The following are some of the main products of the study:

e A periodic and routine maintenance program and associated costs

e Annex 9 of the Bases: the terms of reference for the minimum construction requirements

e Annex 1 of the Concession Contract: the minimum levels of service obligations required
during the 30-year concession

e A referential budget for initial investments in rehabilitation, and improvements to
asphalted road infrastructure.

e A referential budget for routine maintenance and periodic maintenance every five years
and every nine years.

e Economic analysis of alternative maintenance strategies through the use of the Highway
Design Management 4 (HDM 4) model, considering actions of periodic structural
reinforcement approximately every five years and every nine years.
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CAMINEROS submitted its final
report on April 6, 2006. It included a
revised estimated initial investment
figures for the construction of the
Puente Chino-Puente Pumahuasi, and
Neshuya-San Alejandro road
segments, the cost of the Puesta a
Punto program, and maintenance
costs for the 30-year concession
period. The report was then reviewed
by a committee formed by MTC,
PROINVERSION, and
Chemonics/PRA. The desk review
has been completed and will be
followed by a field trip, financed by
Prolnversion, to the project area. The
goal is to have, by the end of the trip,
a final approval of Annex 9 of the
Bases and Annex 1 of the Concession
Contract. Later on, during the
bidding process, the team will present
both, Annex 1 and Annex 9, to the
bidders and if necessary, will
incorporate changes/comments

presented by the bidders. All future
updates of both Annex 1 and Annex 9, as well as any required revision of the initial investment
plan, will be funded by Prolnversion.

Environmental

The comprehensive Environmental Impact Assessment (EIA) study for the Amazon Central
corridor was completed and delivered to PROINVERSION and MTC at the end of March. The
report was subsequently approved by the environmental unit of the MTC and it was included in
the project’s data room.

The EIA includes a diagnostic on all environmental components (physical, biotic, human,
archaeological, countryside, landscape, aesthetics and environmental relationships to other
projects); identifies and evaluates possible direct and indirect impacts (negative or positive) on
environmental factors that the project development activities can bring about, as well as the
environmental impact on the project itself. The study also developed an environmental
management plan for rehabilitation, improvement, and periodic and routine maintenance of the
road in order to mitigate, control, and compensate for likely disturbances to environmental
factors, including preventive and corrective measures, follow-up and monitoring, education and
training, compensation and resettlement (if necessary), contingency, abandonment, and
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restoration. This environmental management tool will ensure that all environmental protection
requirements of the GOP as well as USAID, Section 216 requirements, will be met.

Demand

The demand study targeting investors and financiers completed in June 2005 was updated to
reflect the fact that the concession operations will not start until the year 2007. This demand
study complements and enhances the information of an existing demand study of the MTC. This
study is crucial in view of the fact that the financing for this road concession is based solely on
the projected traffic levels of the highway and the collection of tolls. The study develops new
traffic and income projections and provides a clear and precise explanation of the data
considered and its level of support. Furthermore, the analysis will provide future investors and
financiers with additional background information to enable them to adequately assess the risks
associated with the project.

Business Model and Financial Structuring

The PRA/PPP team finalized and presented the business model for the Amazon Central
concession in January of 2006. Given the estimated levels of initial investments and maintenance
costs, our recommended transaction design included a relatively small government subsidy in
order to make the project financially viable and “bankable.” At the request of PROINVERSION,
however, the business model was subsequently modified to completely eliminate the need for a
government subsidy. This was achieved by spreading the rehabilitation and construction of
certain segments of the road over a seven year period, instead of the original three years, and by
using far more aggressive assumptions regarding financing terms and conditions that we believe
are possible to achieve if a AAA multilateral partial credit guarantee (PRG) is available to
potential bidders. PROINVERSION approved this proposed business model under the condition
that the financial assumptions used be tested with the financial and capital market players in
Peru.

At the end of March, the PRA team conducted a market assessment on the Amazon Central
highway concession business and financial model design. The PRA team interviewed 10 key
institutional players active in the Peruvian capital market to determine their interest in and
acceptance of the Amazon Central highway concession business and financial model as it was
designed. There was general agreement among the institutional investors interviewed that the
level of investment, term, currency, level of equity participation (10%) and the presence of a
state guarantee were appropriate and adequate in a formal sense. However, there was unanimous
agreement that without the presence of a multilateral guarantee the "bankability” of an Amazon
Central bond, as proposed, would be difficult if not impossible achieve.

At the request of the PROINVERSION Infrastructure Committee, the PPP team prepared a
formal justification for the need and amount of a multilateral guarantee to be presented to the
Ministry of Economy and Finance (MEF). The results of this study, along with a revised shadow
rating finalized by Apoyo/Fitch Ratings at the end of May, were presented to PROINVERSION
and the MEF. Both the financial structure and the shadow rating will be updated again to reflect
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the corresponding changes in the contract resulting from the exchanges/feedback provided by the
potential bidders during the pre-qualification phase of the tender process.

Socio-economic evaluation

A cost-benefit analysis will be prepared, with Prolnversion’s funding, in accordance with the
methodology used by the MTC for interurban road infrastructure projects and in conformity with
the requirements set forth in the regulations of the National Public Investment System (SNIP).
This is a key requirement for the government to approve the projects partial risk guarantee. This
evaluation will be completed by Prolnversion with PRA’s supervision.

Transaction Documents

The PRA/PPP team worked with PROINVERSION updating the Bases for the Amazon Central
Concession and preparing the third version of the Concession Contract. The Third version of the
Bases includes revised prequalification criteria that take into consideration all of the

recommendations presented by potential bidders during the road shows in Santiago and Bogota.

The third version of the concession contract reflects the new business model and the fact that this
is a self sustainable concession without government subsidies. These two documents have been
approved and posted by Prolnversion in its website, where potential bidders can download them
free of charge:

e Link to Third version of the tender documents:
http://www.proinversion.gob.pe/oportunidades/SIT/docs/IIRSA Centro/Nuevas Bases IIRSA
CENTRO Mayo 2006.pdf

o Link to Third version of the Concession contract:
http://www.proinversion.gob.pe/oportunidades/SIT/docs/IIRSA Centro/3ra Version Contrato
IIRSA CENTRO Julio 2006.pdf

As a next step, these documents will be presented to potential bidders. Feedback provided by the
bidders will be incorporated, if necessary, in a 4™ and Final version of the Concession Contract.

Data Room

All existing information and documentation pertaining to the project was gathered and organized
in the project’s Data Room in PROINVERSION. Interested bidders can access this information
after paying the $1,000 registration fee and submitting the Confidentiality Agreement (“Acuerdo
de Confidencialidad™).

Promotion

The PRA/PPP team conducted a targeted and aggressive local and international project
promotion campaign to ensure that this is, for the benefit of the government of Peru, a very
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competitive and transparent bidding process. Thus far, the PRA team has prepared and published
a promotional brochure (teaser) and an information bulletin, and distributed to more than a 100
firms. In addition, through local representatives, PRA has had direct contacts with more than 40
firms in Peru, Chile, Mexico, and Colombia and has conducted road shows with the participation
of high level government officials in Santiago and Bogota.

As of June 30, 2006 there are thirteen firms or consortia registered to participate in the Amazon
central bidding process:

N° Firm/Consortium Country
1. Constructora Malaga Hnos. S.A. Peru

2. CONCAR S.A. Peru

3 g.ii?ICg.oAicl)-lcig%Igg S.A. — Construccion y Administracion Ecuador-Perd
4 TRANSLEI S.A. Portugal
5. CONSORCIO PLANOVA-SCHAHIN Brasil
6. CONSTRUCTORA CAMARGO CORREA S.A Brasil
7. CONSTRUTORA QUEIROZ GALVAO S.A. Brasil
8. CONALVIAS S.A., SUCURSAL PERU Colombia
9. JJC CONTRATISTAS GENERALES S.A. Pera
10. Consorcio Consultoria Colombiana Colombia
11. Consorcio Centro [IRSA Peru
12. Ferrocarril Central Andino S.A. Peru
13. CONSTRUTORA ANDRADE GUTIERREZ Brasil

B2. Concession of the South Container Terminal of the Port of Callao
B2a. Main Activities

Thanks to USAID assistance, the Government of Peru awarded a 30-year concession contract to
build, operate and maintain the new container terminal of the Port of Callao (a.ka. the South
Container Terminal) on June 19, 2006. The contract was awarded to the Consortium P&O
Dover/Dubai Ports International/Uniport S.A. (from England and Spain), which was selected
through an international public tendering process that involved the participation of three
additional bidders: Consortium Dragados/Ransa (from Spain and Peru), HC Limited
(Hutchinson from Hong Kong ), and International Container Terminal Services (from the
Phillipines). The winning consortium (P&O/Uniport) offered the lowest rates and the highest
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amount of complementary investments in the port (US$144 million) in addition to the required
investment of $213 million, representing a total investment of US$357 million over the next four
years. The new container terminal will contribute to the expansion of trade in Peru, as well as to
the creation of 796 new jobs in the port.

The PRA/PPP team in coordination with its subcontractors Nathan Associates, and Universidad
del Pacifico, assisted Prolnversion in the design phase of this successful transaction.
Specifically, the team performed the following activities:

Market demand study

Our team prepared a comprehensive report assessing the demand for port services, cargo
handling, the potential for growth, and sensitivity to improvements in the quality of service and
the pricing of these services. The report includes 30-year traffic and cargo forecasts for
containerized and general cargo, including projections of vessel calls and an analysis of the short,
medium and long term competitive situation and forecast of the expected development of market
share. The analysis had three main components:

1) an econometric analysis;

i) an assessment of possible effects of induced demand factors; and

iii) a simulation of the possible distribution of future cargo between the private
terminal and the public terminals.

The final report was presented to PROINVERSION in March 2006.
Operation and Facilities Review

A revision of the port operations and facilities was performed by Nathan Associates. The main
objective of this analysis was to determine the technical requirements and level of required initial
investments to build and equip the South Container Terminal. The report included the following:

e The contemplated layout (basic design) for the proposed South Container Terminal,
demarcating the physical boundaries for the PPP projects in accord with the market,
engineering, cost, and financial considerations incorporated into the analysis.

e The estimated capital costs associated with the development of the new terminal by type
of capital cost (i.e. construction, dredging, equipment, etc.)

e Minimum technical requirements for the bidding process, standards of service to be
required to the concessionaire, technical evaluation criteria.

Industrial organization and regulation

A comprehensive study of regulation and competition policy within the Port of Callao was
developed by Universidad del Pacifico. The objective of the analysis was to evaluate the impact
of private participation in the provision of infrastructure services and operations of the Port of
Callao on the port’s industrial organization and the competition environment. In addition, a
secondary goal was to propose recommendations on the main regulatory aspects of the South
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Container terminal’s concession contract to improve the efficiency of the administration of the
port.

Financial modeling and analysis

The PRA/PPP team prepared a 30-year financial projection to establish the economic and
financial viability of the proposed concession project. These forecasts were prepared using two
state-of-the-art financial and economic analysis models developed and tailored specifically to the
particular requirements of this project. The economic analysis model evaluated the proposed
concession without financing considerations and allowed for the simulation of alternative service
and tariff levels, capital investments programs and schedules, different levels of projected
demand and competition between the public and private terminals, and others. The financial
analysis model allowed for a variety of financing structures (e.g. long-term bank loans, short-
term bridge loans, bond issues, combinations of the above, etc.) The projections covered the
expected life of the concession and the models allowed to determine the return on investment,
the net present value, debt service coverage ratios, and other indicators under different scenarios;
also the required level of revenues to be generated throughout the life of the project to permit the
operator/concessionaire to undertake the capital investment program to operate and maintain the
facilities, service its debt, maintain adequate levels of debt service coverage ratios and provide
equity investors with their required returns. The financial and economic analysis models were
presented to PROINVERSION in March 2006.

Risk analysis

The objective of this study was to identify and allocate, to the public or private party that is in the
best position to manage the risk, the main financial, commercial, operational, and engineering,
construction and other risks associated with the implementation of the concession of the new
South Container Terminal of the Port of Callao. In addition, the study also recommended risk
mitigation mechanisms. The risk analysis is essential for the development of the concession
contract.

Transaction Design and Business Model

Based on the results of these studies, the PPP/team prepared and finalized the complete technical,
financial, and legal business and transaction design model. The final business model was
presented to PROINVERSION in early April 2006.

The main conclusions of this comprehensive analysis of the proposed concession were the
following:

1. The financial analysis shows that the concession project of the South Container Terminal
is profitable. However, depending on the methodology used to estimate the allocation of
future demand between the public terminal operated by ENAPU and the new private
Terminal, the concession project may not be bankable (i.e. the debt service coverage
ration is not higher or equal to 1.5)
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2. Depending on the level of competition within the Port, the demand captured by the
private terminal could be somewhere between 29% and 48% of the total projected
demand. Capturing only 29% of demand, the private concession would not support any
variations in the capital expenditure costs or lower than anticipated demand growth.
Therefore, in order to attract private investors, it is crucial that the government clearly
defines the competition that the private terminal will face in the future.

3. ENAPU and the existing Port operators could significantly improve their capacity by

adding new equipment (i.e. Gantry cranes) with a relatively low investment. This is

clearly a risk for the investors in the new terminal and may motivate bidders to not
participate in the process.

Muelle 5 could temporarily operate with two mobile cranes to face increased demand.

All these risks can be mitigated by defining a port development plan that is clear to the

public and private parties and that clearly indicates the types of future investments, and

future competition. Otherwise, potential bidders may not participate or may require
minimum revenue guarantees or commitments not to undertake future investments until
certain milestones have been achieved, for example.

SRR

B3. FBT Road Concession

The Fernando Belaunde Terry roadway project is, undeniably, a project of the greatest
importance. With the completion of the two 1IRSA east-west concessions and subsequently the
north-south FBT highway, the central mountains and jungle of Peru would be, for the first time,
fully integrated into the Peruvian economy by all-weather highways. The completion of these
highways will certainly lead to an economic boom in San Martin and Ucayali Departments. The
completion of the FBT and two IIRSA east-west corridors will finally and forever integrate the
mountains and jungle of central Peru into the national economy with all the promise such
integration holds for improving the income of millions of small holders, many of whom
presently turn to coca as the only crop marketable from a region constrained by limited and poor
infrastructure and extremely high transport costs.

Thanks to USAID assistance, the PRA project has focused on the imperative of completing the
FBT since 2001 when it was highlighted in a PRA transport infrastructure report as the key
project to unleash the agriculture potential of the Huallaga Valley and Central Peru®. This year,
after years of work by Association of Municipalities of the San Martin Region (AMRESAM), the
Regional Government of San Martin (GORESAM), the Provincial Government of Tocache and
the FBT Board (Directorio de la FBT), which USAID was instrumental in founding, legislation
was passed in Congress eliminating the exoneration of the Department of San Martin
Department from the IGV tax. The proceeds of IGV tax revenue, estimated to yield 45 million
Nuevos Soles per year for 50 years (approximately US$14 million/year) now flow to a "trust
fund” specifically earmarked for the completion of the FBT highway.

Even with this substantial annual funding from the FBT Trust Fund, however, it would still take
more than 10 years to complete the remaining segments of this highway if constructed by the
MTC through the traditional public works bidding and tendering process. Nevertheless, this

! Estudio sobre la Inversion en Infraestructura Vial Prioritaria en Perd, prepared by P. y V. Ingenieros S.A., September 2001.
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timeframe can be dramatically shortened by leveraging private investment capital through a well
structured public-private partnership arrangement. Thanks to USAID assistance and the work of
the PRA project, the GOP has this tool at its disposal.

Over the past few months, at the request of USAID, the PRA/PPP team participated in a series of
meetings with PROINVERSION, the MTC, MEF, AMRESAM and GORESAM presenting a
preliminary proposal for a possible transaction design and recommending options and action
plans for its final design and implementation. Among other meetings, Mr. Patricio Mansilla and
Mr. Mauricio Gutierrez participated in the April 4 meeting that took place in Tarapoto. At the
meeting they presented to delegates from USAID, Prolnversion, MTC and the President of the
Regional Government of San Martin (GORESAM), the different financial alternatives to carry-
out the FBT project. At the same meeting, MTC presented to GORESAM a proposed
Memorandum of Understanding (“Convenio”) in which, both, the National Government (through
MTC) and the Regional government express their support to the project and their willingness to
fund it.

Also, during the month of May, at the request of USAID, PRA/PPP completed an assessment of

the rehabilitation/improvement works on the Campanilla-Puente Pizana segment of the FBT
road.
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Amazon North Highway Corridor
Summary chart - Monitoring Plan - Private-Public Partnership Component
As of June 2006
Type of

Infrastruct Intermediate indicators Target Status Status (%) Verification media Potential Risks
ure

Final

Indicator

A. Initial assessment of potential PPP
Assessment of potential PPP alternatives 1 1 100% Definitional Study 0

B. Completion of Studies and Gathering of Information

for bidders
B.1. Assessment of Financial Structure 1 1 100% Report 0
B.2. Organization of the Data Room 100% 100% 100% Letters sent to Prolnversion 0
B.3. Traffic study 1 1 100% Report 0
B.4 Socio-economic evaluation of the AN highway corridor 1 1 100% Report 0
B.5. Strategic Environmental Assessment 1 1 100% Report 0
B.6. Environmental Impact Assessment, segment Olmos- 1 1 100% Report 0
Piura
S B.7. Update Environmental Impact Assessments (EIA) 5 5 100% Report 0
@
@
8 B.8. Shadow Rating 1 1 100% Report 0
38 )
B C. Financial Guarantee
H g
E‘l g C.1. Approval to start negotiations of the guarantee 1 1 100% MEF's communication 0
I 4
<
%’ C.2. Approval of a guarantee by a multilateral organization 1 1 100% Guarantee signed by MEF and| 0
z MDB
s
E D. Design of the Concession Contract
< Draft of the Concession contract's final version (sixth 1 1 100% Letter from Chemonics to 0
version) Proinversion
E. Bidders/Investors
E.1. Number of firms registered to participate in the tender 5 11 100% Prolnversion's communication 0
process
E.2 Number of pre-qualifed bidders 5 9 100% Prolnversion's communication 0
E.3. Number of pre-qualified bidders that submitted 3 2 67% Prolnversion's communication 0
technical proposals
E.4. Number of bidders that passed the technical 3 2 67% Prolnversion's communication 0
evaluation criteria
E.5. Number of bidders that submitted a financial proposal 3 2 67% Prolnversion's communication 0
E.6. FINAL INDICATOR: Award of the Concession Prolnversion's
contract : Yurimaguas, May 5, 2005 communication
F. Signing of the concession contract: Tarapoto, June Proinversion's
gning P 1 1 100% 0
17, 2005 communication

Risk of not fulfilling target:
None: 0 Low: 1 Medium: 2 High: 3




Amazon Central Highway Corridor
Summary chart - Monitoring Plan - Private-Public Partnership Component
As of June 2006

Final Type of
Indicator  Infrastructure

Intermediate indicators Target Status  Status (%) Verification media Potential Risks

A. Initial assessment of potential PPP
Assessment of potential PPP alternatives 1 1 100% Definitional Study 0

B. Completion of Studies and Gathering of
Information for bidders

B.1. Assessment of Financial Structure 1 100% Report 0
B.2. Organization of the Data Room 1 100% Letters submitted to 1
Prolnversion
B.3. Traffic counts and Origin-Destination Survey (Traffic 1 1 100% Report 0
< Study)
2 B.4 Demand Study 1 1 100% Report 0
8 B.5 Environmental Impact Assessment 1 1 100% Report 0
E B.6 Socio-Economic evaluation 1 0% Report 1
(i B.7 Design of the Rehabilitation and Maintenance Report
E @ Program and updating of Investment budget 1 1 100% 0
e g
I @ C. Design of the Concession Contract
g Drafting of the concession contract's final version (fourth 1 75% Communication from 1
E version) Chemonics to Proinversion
p D. Bidders/Investors
E D.1.Number of firms registered to participate in the tender 5 13 100% Communication from 0
g process Proinversién
D.2. Number of pre-qualifed bidders 5 0 0% Communication from 2
Proinversion
D.3. Number of pre-qualified bidders that submitted 3 0 0% Communication from 2
technical proposals Proinversion
D.4. Number of bidders that passed the technical 3 0 0% Communication from 2
evaluation criteria Proinversion
D.5. Number of bidders that submitted a financial proposal 3 0 0% Communication from 2

Proinversion
D.6 FINAL INDIC,

contract Proinversion

Risk of not fulfilling target:
None: 0 Low: 1 Medium: 2 High: 3




South Container's Terminal - Port of Callao
Summary chart - Monitoring Plan - Private-Public Partnership Component
As of June 2006

Type of Potential

Final Indicator Intermediate indicators Target Status Status (%) Verification media

Infrastructure Risks

B.8. FINAL INDICATOR: Completion of Technical Design of the

100%

E A. Initial assessment of potential PPP
IS
2 Assessment of potential PPP alternatives 1 1 100% Business design 0
w
E B. Completion of Studies and Gathering of
kS Information for bidders
c
]

L Lett: tt
© B.1. Organization of the Data-Room 1 100% eters ser.l ° 0
< - Prolnversion
ug) DS_ B.2 Operations and Facility Review 1 1 100% Report 0
» B.3. Annalysis of Competition 1 1 100% Report 0
E B.4 Econometric and Induced Demand study 1 1 100% Report 0
E .
S B.5 $tudy of glloca’qon of demand between 1 1 100% Report 0
5 public and private sites
S B.6 Economic and Financial Modelling 1 1 100% Report 0
@ B.7 Risks assessment 1 1 100% Report 0
it
c
]
O

studies for the Terminal's Concession Business Model

Riesgo de no cumplir con la meta establecida:

Ninguno: 0 Bajo: 1 Medio: 2 Alto: 3
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